Month 2013

Activities

Time

January - Preparations for GM and BM;
- auditing process;
- HT Transplan;
- OECD report revision, January — May 2013
February - preparations for GM and BM;
- auditing process; 19.February OECD mission
- HT Transplan; preparatory meeting in Tallinn;
- OECD: Oresund and ELA reports analysis
- Preparation for Uusimaa — Harjumaa 26. February meeting continues
tourism roundtable in Helsinki
- Baltic Sea Sub-regional States Cooperation
March - preparations for GM Board meeting
- auditing process;
- HT Transplan; March 13-15 mission to ELAt
- OECD Oresund and ELA reports analysis;
mission to Oresund (dates tbc), PEER REVIEW
following case study visit,Case studies: March —
July 2013
- Preparation for Uusimaa — Harjumaa tourism
roundtable
- Annual report
April
— HTTransplan; General meeting April 16,
OECD mission to Harjumaa/Uusimaa, PEER Tallinn
REVIEW, following case study visit, Case studies:
March - July 2013 OECD mission in
) ) ] Estonia/Finland 9-11.04.13 +
— Preparation for Uusimaa — Harjumaa UNIVERSITIES’
tourism roundtable; MEETING? tbc
— Partner network meeting regarding
beyond H-TTransPlan project Partner network meeting
— Preparations for NOSTRA project| regarding beyond H-
forum/workshop in Uusimaa/Harjumaa | TTransPlan project
May — Uusimaa/Harjumaa tourism Uusimaa/Harjumaa tourism

roundtable (ideas for joint application
of project from Interreg)

— HTTransplan

— OECD Oresund and ELAL reports
analysis; PEER REVIEW, following case
study visit

— Case studies: March — July 2013

— mission to ELAt

— Beyond H-TTransPlan project
preparation process

— Preparations for NOSTRA project
forum/workshop in Uusimaa/Harjumaa

roundtable




June

Beyond H-TtransPlan project
preparation process

Joint tourism project application
preparation process

Preparations for NOSTRA project
forum/workshop in
Uusimaa/Harjumaa

OECD : Case studies: March — July 2013

July — Beyond H-TTransPlan project
preparation process
— Joint  tourism  project  application
preparation process
— Preparations for NOSTRA project
forum/workshop in Uusimaa/Harjumaa
— OECD Case studies: March — July 2013;
August -- OECD according to the plan: DRAFT
FINAL REPORT AND FINAL MEETING, Fall 2013; |FINAL REPORT AND FINAL
— Beyond H-TTransPlan project| MEETING, Fall 2013;
preparation process
— Joint  tourism  project  application
preparation process
— Preparations for NOSTRA project
forum/workshop in Uusimaa/Harjumaa
September — Beyond H-TTransPlan project| Board Meeting
preparation process
— Joint  tourism  project  application
preparation process FINAL REPORT AND FINAL
— OECD according to the plan, . DRAFT|MEETING, Fall 2013;
FINAL REPORT AND FINAL MEETING,
Fall 2013;
— Preparations for NOSTRA project
forum/workshop in Uusimaa/Harjumaa
October — Beyond H-TTransPlan project partner| Interreg projects application

meeting and assessment on project
preparatory process;

Joint tourism project partner meeting and
assessment on project preparatory
process;

OECD according to the plan, . DRAFT
FINAL REPORT AND FINAL MEETING

Fall 2013;
NOSTRA project forum/workshop in

process assessment meeting




Uusimaa/Harjumaa
Baltic Sea  Sub-regional  States
Cooperation

November Beyond H-TTransPlan project| Martin Markkinat + tourism
application final adjustments round table
Joint tourism project application final
adjustments
OECD according to the plan, . DRAFT
FINAL REPORT AND FINAL MEETING ,
Fall 2013;
December Beyond H-TTransPlan project| Board Meeting

application is ready for EBRD

Joint tourism project application is ready
for EBRD

Auditing

OECD according to the plan, . DRAFT
FINAL REPORT AND FINAL MEETING
Fall 2013;




