PART A - Project summary

A.1 Project identification

Sub-programme Southern Finland - Estonia

Programme priority P2 Sustainable use of common resources

2.1. Natural and cultural resources developed into sustainable

Programme priority specific objective tourist attractions

Project acronym NATTOURS

Project title Sustainable urban nature routes using new IT solutions
Project number 226

Name of the lead partner organisation/original language Tallinna Keskkonnaamet

Name of the lead partner organisation/English Environment Department of Tallinn City Government
Project duration 32 months 0 [Start date 2016-03-01

days End date 2018-10-31

A.2 Project summary

Please give a short overview of the project and describe - the common challenge of the programme area you are jointly
tackling in your project; - the main overall objective of the project and the expected change your project will make to the
current situation; - the main outputs you will produce and who will benefit from them; - the approach you plan to take and
why is cross-border/transnational approach needed - what is new/original about it - It has to be written in the style of a press
release. (ComGroup) - Transnational added value G Why do you work in a transnational setting? (ComGroup)

Cities around the Baltic Sea are rich in natural and cultural resources. The cities are mainly well known for their built
and historical districts but the cities around the Baltic Sea can also boast about the biodiversity richness and high
value of nature in urban areas. Most of these urban nature areas are undeservingly poorly recognized even by the
local inhabitants, not to mention tourists. Business and leisure tourism between Helsinki and Tallinn is very dense,
which makes it reasonable to develop and adopt joint tourist attractions and products. The objectives of this project
are to improve public recognition of natural tourist attractions in the two cities and to develop joint tourist attractions
and products for sustainable nature tourism between Helsinki and Tallinn. The objectives will be reached by building
a new common web portal and mobile applications for nature tourism and education in Helsinki and Tallinn, which
includes all the urban nature areas for observing, learning about and enjoying nature. In addition new sustainable
nature attractions in good nature-watching areas in Helsinki and in Tallinn will be developed.

Budget per Partner

The total preliminary budget is 1 292 866,1 €. The budget is divided between the project partners as follows: City of
Helsinki 667 324,60 €, Stockholm Environment Institute Tallinn centre 245 496 € and Tallinn Environment Department
380 045,5 €.

A.3 Project budget summary

Programm Co Financing Contribution
Public Co Financing . I
Fundin Co Private Total Tota
Sourceg Amount | Financing | Autom Other Total Contributi | Contributi | Budget
Rate(%) Publl_c PubllF PubllF on on
Contrib Contrib Contrib
ERDF 1003054.68 0.00 0.00 0.00 0.00 0.00 0.00] 1003054.68
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
T,?S";' dESU 1003054.68 0.00 0.00 0.00 0.00 0.00 0.00| 1003054.68
: =Rl 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
quivalent
Total 1003054.68 0.00 0.00 0.00 0.00 0.00 0.00( 1003054.68
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Partner Finggcin Public | Private Total Total Partner
Partner |Abbrevia| Country | FUND g Of Total | Contribu | Contribu | Contribu | Eligible Status
tion Rate(%) tion tion tion Budget
Tallinna
Keskkonn |TLL EESTI 323038.68 85.00 % 32.21 %| 57006.83 0.00| 57006.83| 380045.50 |public
aamet
Helsingin SuoMmlI/ )
Kaupunki HEL FINLAND 500493.45 75.00 % 49.90 %| 166832.00 0.00| 166832.00| 667324.60 | public
Saastva
Eesti SEIT EESTI 179522.55 85.00 % 17.90 % 0.00| 36824.40( 36824.40|211203.00|private
Instituut
Sub Total For Partners Outside 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 1003054:2 000|  67.80|223838.83| 36824.40| 260663.23| '2°%°73 1
PART B - Project partners
B.1 Project partner
Project partner 1
Partner Role In The Project LP

Partner Name

Tallinna Keskkonnaamet

Partner Name Engl

Environment Department of Tallinn City Government

Abbreviation

TLL

Environment Department, City Enterprise Board (Tallinn City

DL Tourist Office & Convention Bureau)
Nuts 1d0 EE, EESTI

Nuts 1d2 EEQO, Eesti

Nuts I1d3 EEQ01, PGhja-Eesti

Postalcode City 10130 Tallinn

Street Streetnumber Harju 13

Home Page www.tallinn.ee
Proj Partner Assimilated yes

Vat Number EE101146614
Recover Vat no

Other National Identifying Number

Type of Identifying Number

Type of Partner

local public authority

Co Financing Source ERDF

Co Financing% 85.00
Legal Representative Firstname Arvo
Legal Representative Lastname Sarapuu
Legal Representative Email

Legal Representative Telephone

Contact Firstname Triin
Contact Lastname Sakermaa

Contact Email

triin.sakermaa@tallinnlv.ee

Contact Telephone

+3726404287

Legal Status

public
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Experiences

In Tallinn, the City Environment Department is working on
propagating environmental awareness, sustainable
development and environmentally friendly consumer mentality,
consulting persons in making decisions that have an impact on
the environment; making proposals for placing valuable
landscapes that represent the uniqueness of the city's nature,
culture and settlement system or individual components of
such landscapes under protection and for establishing the
terms of their use, and managing objects in the city that have
been placed under protection; organising and coordinating
landscaping and maintenance works in the city; organising
maintenance of historical parks, green areas and cemeteries;
organising the preservation, development and economical use
of the city's network of woodlands, green areas and
recreational areas. Environment Department of the City of
Tallinn has been involved in several projects under Interreg
programmes, e.g. R4R- Interreg IV C; BECOSI- Interreg IV;
SEECA- Interreg IV C; POWER - Interreg IV C; COMBAT- Interreg
IV A; IUWMM - Interreg 3C. Tallinn is a signatory of the Baltic
Sea Challenge, a network of over 200 friends of the Baltic Sea
taking action for a better future of the sea. Tallinn also
participated in the project Cities For a Healthier Sea in
2010-2012 aiming to increase awareness of the state of the sea
and to implement water protection measures on a voluntary
basis. Tallinn is a partner in the project CITYWATER
(Benchmarking water protection in cities), which ends in
September 2015. Last year Tallinn organised several events for
the Gulf of Finland Year 2014, including clean-up events on the
coast of the Baltic Sea.

Benefit

Urban nature areas in Tallinn are rich in biodiversity and there
are a lot of sites of natural heritage found in the city that
despite their proximity are often undervalued by locals and
visitors alike. This project will aim to preserve the natural
resources in Tallinn by developing natural resources into
sustainable attractive sites to encourage people to visit them.
This will in turn allow us to educate and raise public awareness
on urban nature areas in Tallinn. Furthermore the project
creates oppotunities for all people to visit sites of natural
heritage by building infrastructure that allows also disabled and
elderly people and parents with small children in prams to visit
important and exciting nature areas. The project's outputs also
support marketing Tallinn as a green city with exciting nature
tourist attractions and help to redirect tourist flows from
overvisited Old Town to districts other than the city centre. New
sustainable natural heritage based tourist attractions and
developed IT solutions, especially the joint web portal with
Helsinki for marketing urban nature areas, will bring more
visitors to Tallinn, e.g. in the form of birdwatchers,
ornithologists etc. As Tallinn has set the goal of becoming the
European Green Capital 2018, the outputs of this project will
also contribute to this goal by promoting sustainable tourism
and preserving sites of important natural heritage in the city.
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Other International Projects

Tallinn Environment Department has been involved in several
projects under Interreg programmes, e.g. R4R- Interreg IV C, a
project where 13 partners shared and discussed their
experience about municipal waste recycling and defined the
best practices in the field; BECOSI- Interreg IV; SEECA- Interreg
IV C; POWER - Interreg IV C; COMBAT- Interreg IV A, a project
where four Baltic capitals pinpointed the key success factors
and challenges encountered during the development process
of their respective Sustainable Energy Action Plans.; IUWMM -
Interreg 3C. CASCADE: CASCADE is a three-year project
(2011-2014), co-funded under the Intelligent Energy Europe
(IEE) Programme. CASCADE was a project on large-scale
networking, peer-to-peer learning and best practice sharing
activities, that inspires improvements in the implementation.
Tallinn participated in a study tour to Amsterdam for gathering
knowledges and experiences of management and planning of
sustainable energy in the city. CITYWATER - "Benchmarking
water protection in cities” is a three year project (2012-2015)
co-financed by the European Commission Life+ program that
works for improving the state of coastal waters in the Baltic
Sea. Focus is on concrete measures at the local level, with an
emphasis on the role of cities and municipalities. During the
project Tallinn constructed a natural storm water management
solution in the Tallinn Botanic Garden. In 2013 the project
"European Green Capital - learning from best practices and
experiences" coordinated by Tallinn Environment Department
was funded by the Nordic-Baltic Mobility Programme for Public
Administration. As Tallinn has set the goal of becoming the
European Green Capital 2018, several study visits were
organised during the project to previous European Green
Capitals such as Stockholm and Copenhagen to learn from their
experience during the application process as well as during the
year of European Green Capital.

B.2 Project partner

Project partner 2

Partner Role In The Project

PP

Partner Name

Helsingin Kaupunki

Partner Name Engl

City of Helsinki

Abbreviation

HEL

Environment Centre, Public Works Department, Education

Department Department, Helsinki Marketing Ltd/Visit Helsinki, Sports
Department

Nuts 1d0 FI, SUOMI / FINLAND

Nuts 1d2 FI1B, Helsinki-Uusimaa

Nuts I1d3 FI1B1, Helsinki-Uusimaa

Postalcode City

00099 Helsinki

Street Streetnumber

Viikinkaari P.O. Box 500 2a

Home Page www.hel fi
Assimilated Partner yes

Vat Numberr F102012566
Recover Vat no

Other National Identifying Number

Type Of Identifying Number

Type Of Partner

local public authority

Co Financing Source ERDF
Co Financing% 75.00
Legal Representative Firstname Esa
Legal Representative Lastname Nikunen
Legal Representative Email

Legal Representative Telephone

Contact Firstname Kaisa
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Contact Lastname

Pajanen

Contact Email

Kaisa.Pajanen@hel.fi

Contact Telephone

+358505932137

Legal Status

public

Experiences

The City of Helsinki Environment Centre is an expert agency
within the City of Helsinki managing the city’s environmental
protection, environmental healthcare and veterinary services.
The most important tasks of the Environment Centre are to
promote taking the environment and nature into consideration
when making decisions, to act as a supervisory and specialist
department preventing environmental risks, to motivate
citizens and companies towards environmental responsibility
and to produce and share environmental information. The staff
consists of researchers, environmental inspectors and planners
as well as technical personnel. As the Environment Centre is
leading and participating in several international projects and
forums, functioning patterns to involve and activate other
administrative entities within the city and among cities for
cooperation both nationally and internationally are well
developed. Especially in the fields of green infrastructure,
environmental education and information the involvement of
diverse and shared expertise is highlighted since the expertise
and administrative responsibilities are scattered within the city.
On these issues, the Environment Centre has particularly good
relations and experiences of cooperation with the Public Works
Department, Education Department, Sports Department within
the city, as well as with several other cities and municipalities in
the Baltic Sea region, which facilitates future development and
cooperation.

Benefit

This project will boost the attraction of Helsinki and its beautiful
nature sites. Also, the project will promote the strategic goal in
the City of Helsinki Strategy Programme for the term 2013-2016
“Helsinki is known as an environmentally wise city of green
economy”. The strategy also highlights the wide use of mobile
services, the capitalisation of Helsinki's design profile, the
multidisciplinary evaluation of services, caring of the elderly, as
well as the improvement of the archipelago and other
waterfronts for the use of tourism and leisure. Helsinki does
not yet offer a modern, visually attractive and user-oriented
mobile application that would make the nature sites more
interesting and boost the number of visitors in nature sites.
With this project we shall build new boardwalks on old sites,
making them accessible, changing the informational contents
to serve modern day needs, which is to increase the love of
nature. We are also using the possibilities that the modern
technologies allow to use, like audio guides for blind people.
These trails will also serve the tourists that nowadays only visit
the city center, missing the unique treasure of Helsinki - it"s
variable and beautiful nature. Project will be part of Centenary
of Finland s Independence 2017 celebrations.

Other International Projects

The City of Helsinki Environment Centre has since 1990 s
participated in numerous EU -funded projects, both as a
Partner and as a Lead Partner, accumulating know-how on
international project coordination and management as well as
technical and financial administration of projects. Projects have
covered a wide scope of financing programs (for example
Interreg, Life) and topics, ranging from climate, Baltic See,
wastewater, environmental awareness, nature protection. City
of Helsinki Environment Centre has been acknowledged as a
reliable and desirable project partner and receives more
requests to join projects that it can include in its project
portfolio. Exchanging expertise and best practise with
international partners is seen as an important means to
implement the strategy of the Centre, aiming at continuosuly
building capacity and contributing to the development of new
innovative solutions and approaches to environmental issues.

Project partner 3

Partner Role In The Project

PP
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Partner Name

Saastva Eesti Instituut

Partner Name Engl

Stockholm Environment Institute Tallinn centre

Abbreviation SEIT

Department

Nuts Id0 EE, EESTI

Nuts 1d2 EEOO, Eesti

Nuts I1d3 EEQ01, P&hja-Eesti
Postalcode City 10133 Tallinn
Street Streetnumber Lai 34

Home Page www.seit.ee
Assimilated Partner yes

Vat Numberr EE100539594
Recover Vat no

Other National Identifying Number

Type Of Identifying Number

Type Of Partner other

Please Explain Other non-profit research institute
Co Financing Source ERDF

Co Financing% 85.00

Legal Representative Firstname Tea

Legal Representative Lastname Ndmmann
Legal Representative Email

Legal Representative Telephone

Contact Firstname Meelis
Contact Lastname Uustal

Contact Email

Meelis.Uustal@seit.ee

Contact Telephone

+3726 276 106

Legal Status

private

Experiences

SEl is an independent international research institute, which
has been engaged in environment and development issues at
local, national, regional and global policy levels. SEI's role is to
provide solutions to environmental and development
challenges through inter-and multidisciplinary research,
combined with on-the-ground capacity building. Urban
biodiversity conservation, planning and mitigation is one of the
key areas of expertise and interest. Recent works include
comprehensive inventories and overviews of urban
biodiversity, guidances on how to integrate biodiversity
conservation principles into local planning decisions and how to
engage businesses with biodiversity, as well as to assess
biodiversity values (non-monetary and monetary) for the local
community.

Benefit

SEl Tallinn will share its knowledge and use its expertise in
environmental analysis and studies, nature conservation and
environmental education, ecosystem services assessment and
capacity building. The project allows SEI Tallinn to fulfill its
mission to bring about changes in societies towards sustainable
development. In its commitment to bridging the gap between
science and policy-making, SEIl Tallinn partners with
governments, the private sector, other research institutes, and
other stakeholders and change-agents. The project allows SEI
Tallinn to fill a critical gap between fundamental science and
implementation by concentrating our efforts on connecting
these through applied research, pilot testing and
demonstration.
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Other International Projects

SEl Tallinn has long (over 20 years), comprehensive and
successful experience in participating as a project partner in
tens of EU co-financed projects and tens of other international
projects. SEI Tallinn has participated in: - about 8 PHARE
programme projects in 1994 - 2006. - about 15 EU Framework
Programme projects since 2001, latest being four FP7 projects
(LIAISE, Changing Behaviour, APRAISE, FLAGSHIP). - about 10
Interreg projects since 1999, latest being projects from
2007-2013 programme period: GES-REG (IV-A), BalticClimate
(BSR) and Baltic Compass (BSR).
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B.3 Project partner

PART C - Project description

C.1 Project relevance

C.1.1 What are the common territorial challenges that will be tackled by the project Please describe the relevance of your
project for the programme area in terms of common challenges and/or joint assets addressed?

Cities around the Baltic Sea are rich in natural and cultural resources. The cities are mainly well known for their
historical districts that are built many centuries ago. But the cities can boast about the biodiversity richness and high
value of nature in urban areas such as parks and other green areas.These “urban biodiversity hotspots” have
picturesque landscapes with high bird and plant species diversity. However, many of these values remain unknown
not only for tourists but also for local residents. It is not unusual that during the high season old town of Tallinn and
city centre of Helsinki are overflowing with tourists but tourist attractions outside these districts are visibly under
visited. Hence it is important to manage tourist flows such that certain districts wouldn't be damaged by the great
amount of visitors and others would benefit from more tourists. Business and leisure tourism between Helsinki and
Tallinn is very dense, which makes it reasonable to develop and adopt joint tourist attractions and products. Most
tourists tend to arrive to Helsinki or Tallinn in order to go sightseeing in the city centre or head to nature tours
outside the cities, oblivious of the natural values inside the cities.Also, there is little information for business and
conference tourists, where to spend a few hours of free time to go sightseeing in the urban nature. Helsinki and
Tallinn do not yet offer a user-oriented mobile application that would make the nature sites more interesting and
boost the number of new visitors in nature sites.Furthermore there is great potential to combine nature tourism
objectives and infrastructure with environmental education.This project will boost the attraction of Helsinki and
Tallinn and their beautiful nature sites.The project will promote the strategic goal of the Helsinki strategy “Helsinki is
known as an environmentally wise city of green economy” and the strategic goal of Tallinn to become the European
Green Capital in 2018.

C.1.2 What is the projectds approach in addressing these common challenges and/or joint assets and what is new about the
approach the project takes? Please describe new solutions that will be developed during the project and/or existing solutions
that will be adopted and implemented during the project lifetime and in what way the approach goes beyond existing
practice in the sector/programme area/participating countries.

During the project Helsinki and Tallinn will jointly develop new solutions with the aim to increase the number of visits
to urban nature areas hidden inside the cities, targeting both local residents as well as tourists, disabled and elderly
people, and with the focus on sustainable tourism. To reach the aim of the project the partners will create a new
common web portal comprising information on all the natural tourist attractions inside the two cities. This web portal
will integrate various IT solutions such as mobile applications, offline-maps, GPS-tours, virtual tours etc. to reach
different target groups and offer information in a more accessible and interesting way. An important use for the IT
solutions will be in environmental education to raise awareness of ecosystems found in cities but also about
sustainable use of these urban nature areas. One specific focus is on bird-watching in the two capitals which lie along
the migration routes and are important nesting areas for many bird species. Also the vegetation of the cities is
exceptionally rich. In order to support nature-watching tourism between and in the two cities investments will be
made in infrastructure in areas on the coast of the Baltic Sea perfect for experiencing the unique nature.

C.1.3 Why is cross-border/transnational cooperation needed to achieve the projectds objectives and result?Please explain
why the project goals cannot be efficiently reached acting only on a national/regional/local level and/or describe what
benefits the project partners/target groups/project area gain in taking a cross-border / transnational approach.

The objectives of this project are to improve public recognition of natural tourist attractions in the two cities and to
develop joint tourist attractions and products for nature tourism between Helsinki and Tallinn. Both cities are growing
capitals, where maintaining the nature values is important. Hence cooperation between Helsinki and Tallinn is
necessary as the constant flow of visitors between the two capital cities is considerable. Furthermore urban nature
areas such as parks and gardens are a joint asset and cover a remarkable area in both cities: In Helsinki one third of
the land is preserved for green areas, in Tallinn green areas form 25% of the city's area. In addition there is a long and
plentiful cooperation in nature conservation between the two cities which also furthers the successful
implementation of the project. Developing a joint web portal for nature tourism between Helsinki and Tallinn requires
input from both cities and comprehensive cooperation on developing other nature tourism products such as
bird-watching routes or IT solutions. Helsinki and Tallinn do not yet offer a modern, visually attractive and
user-oriented mobile application that would make the nature sites more interesting and boost the number of new
visitors in nature sites. Another aspect of cross-border cooperation is the exchange of information and best practices
about creating new sustainable tourist destinations in the participating cities.

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them.Cooperation
criteria Please select all that applies to your project
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Cooperation criteria Description

The project idea has been developed in cooperation, in joint
meetings, with all the project partners, taking into account the
expectations and needs for the project and expertise of all of
the project partners.

Joint Development

The activities in this project will be carried out by all of the
project partners. Each of the partners is responsible for several
actions meaning that the responsibilities for the success of the
project are distributed evenly amid the partners.

Joint Implementation

Tasks are divided between the partners: Tallinn as lead partner
will be responsible for the coordination and financial planning
of the project, implementation of activities in Tallinn; SEI for
researching and Helsinki will implement planned activities.

Joint Staffing

The partner budgets form a joint project budget for the

Jelli AlEIneis succesful implementation of the project.

C.2 Project focus
C.2.1 Project objectives, expected result and main outputs
Programme priority specific objective

Project main overall objective

What is the main overall objective of the project and how does it link to the programmeds objective?Specify one project main
objective and describe its contribution to the programme priority specific objective.

The overall objective of the project is to develop joint tourist attractions and products in the urban environment of
Helsinki and Tallinn for urban nature tourism across the Gulf of Finland. The cities of Helsinki and Tallinn are rich in
biodiversity and have a high value of nature in urban areas such as parks, gardens and nature conservation areas.
However these resources are largely untapped as tourist destinations for both visitors as well as locals. During the
project new tourist attractions, including routes and products will be developed in order to introduce the hidden
natural values to the public. This project aims also to improve the public recognition of these sites as areas with a high
value of nature by building a joint web portal on nature tourism in Helsinki and Tallinn. The developing of these
natural resources into tourist attractions will be done sustainably. The effect of trampling on sensitive plant
communities will be reduced by building boardwalks in these areas. Boardwalks will also make the sites accessible for
disabled and elderly people. The access to the developed routes and attractions is supported by the public transport
network. In addition the users of the web portal will be given tips on how to plan their trips to these attractions and
urban nature areas more sustainably without damaging the ecosystems. The attractions will also have an added value
of being used for outside learning purposes by the local residents and schools. The developed tourist attractions will
be marketed among domestic tourists, business tourists, cruise tourists and all others alike via the web portal for
nature tourism in the two cities and via the new developed IT solutions.

Programme result

Select one programme result indicator your project will contribute to.

R2.1. More sustainable joint natural and cultural heritage based tourist attractions

Project main result

What is are the projectas main results and how does it they link to the programme result indicator? Specify your one or more
projectds main result and describe its their contribution to the programme result indicator.

The main results of the project are as follows: 1. New sustainable nature attractions in good nature observation areas
in Helsinki and in Tallinn by building boardwalks on Harakka island (Helsinki) to help walking on the challenging rock
parts of the nature-trail and by establishing information boards, by building bird-watching platforms and renovating
the nature trail in the nature conservation area of Vanhankaupunginlahti (Helsinki), by building boardwalks in
Paljassaare bird sanctuary (Tallinn) to reduce the negative effects of foot traffic, by building boardwalks in Kadrioru
park (Tallinn) to form a dry passageway and by building bird-watching towers and information boards in Rocca al
Mare (Tallinn). Disabled and elderly people are taken into special consideration when implementing the boardwalks
and nature watching areas. The nature trails will be visually attractive and respectful of the nature. Boardwalks made
of wood will follow the forms of nature, and will be suitable also for wheelchairs and baby carriages. 2. A new
common web portal and mobile applications for nature tourism and education in Helsinki and Tallinn, which includes
urban nature areas for observing, learning about and enjoying nature. This will be used to help locals, tourists and
schools find their way to the fascinating urban nature sites and to encourage them to enjoy and learn about the
nature resources in the two cities. This portal and mobile applications will be available for the public also in
visithelsinki.fi and tourism.tallinn.ee web pages in multiple languages.
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Project overall objectives

Which are the specific objectives the project will be working towards? Define max. 3 project specific objectives.

Title of specific objective

Please provide a short explanation on the defined
specific objectives

Better public recognition and awareness of natural heritage

sites in the participating cities

By developing new natural tourist attractions and exciting ICT
solutions to promote the new and also existing attractions in
Tallinn and Helsinki, the project aims to raise awareness and
increase public recognition of natural heritage in cities.
Although there are green areas in both cities that are very
actively used by locals and are also popular among visitors,
there are also many sites of important natural heritage that
remain considerably unknown. Most visitors, both local and
foreign, are not aware of the species-rich areas they visit, the
importance of these areas as habitats to a great number of bird
and plant species or the services that the ecosystems, in fact,
provide to us all. During the project several activities are
undertaken to make the information on the natural heritage
and the sites of natural heritage more accessible to the public
in order to increase recognition and awareness of these sites in
the two cities.

Developing natural resources into sustainable tourist

attractions

The two capitals on the coast of Gulf of Finland are rich in
natural resources. There are urban areas in both Helsinki and
Tallinn with high biodiversity richness and high value of nature.
The most popular green areas in Helsinki and Tallinn often also
have great value as natural heritage sites, but due to limited
access to these sites as well as to information about them it is
largely undiscovered by visitors. As both cities also have
exciting city districts with old medieval buildings (Tallinn) and
sea fortifications that are actively marketed and thus very
popular, natural heritage sites haven't garnered much attention
from visitors. The project aims to develop natural resources in
Helsinki and Tallinn into sustainable tourist attractions to
introduce these hidden values to the public. Developing
sustainable tourism and focusing also on natural heritage will
diversify the tourist products offered and contribute to
improving the global competitiveness of the region.

Project main outputs Overview table on project outputs as defined in the work plan

Programme
output
indicators (s)

Programme
output
indicator
targets

Project Target
Sum

Measurment

Project main . .
output Procj’iit umtam Project main
Unit quantification numpber output (title)
(target)
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C.2.2 Target groups

Please further specify the target
group/s (e.g., bilingual
elementary schools,
environmental experts, etc.).

Target value Please indicate the
size of the target group you will
reach.

Target group/-s

This includes various tourism service
providers, tour guides, tourist information
centres, conference organisers that can
use the project deliverables in their work
promoting Tallinn and Helsinki as an
exciting and green tourist destination.

other 10

This includes schools such as primary and
secondary schools as well as
kindergartens. It also includes
environmental training and nature
centres and nature observation clubs etc
which foster environmental education.

education/training centre and school 20

This includes both locals as well as visitors
General public (foreign and domestic) in all ages and in 10000
both sexes.

C.2.3 Durability of project outputs and results

How does will the project ensure that project outputs and result/s have a lasting effect beyond project duration? Please
describe concrete measures (including institutional structures, financial resources, etc.) taken during and after project
implementation to ensure and/or strengthen the durability of the projectas outputs and results. Explain how outputs will be
further used once the project has been finalised and, ilf relevant, explain who will be responsible and/or who will be the
owner of results and outputs.

Various measures to ensure that the project outputs have a lasting effect beyond project duration have been
incorporated in the project. First, several seminars will be held for tourism organisations and nature educators to
introduce and promote the results of the project among different target groups and to ensure that the outputs of the
project will be further used also after the end of the project. Educators and tour guides will be encouraged to use the
developed IT solutions in their work. Maintenance of the newly built infrastructure will be carried out by the
respective city governments and electronic visitor conters will be used in other sensitive sites of natural heritage
value. Also the new urban nature attractions that have been developed via built infrastructure (e.g. observation
infrastructure and information boards) will be included in city tours and outdoor education activities in schools
nearby. Furthermore as the transnational website will be linked to existing webpages (tourism.tallinn.ee and
visithelsinki.fi), it will be constantly updated also after the project, similarly to the updating of the previously
mentioned webpages. This ensures the topicality of the information available on the site and continuous visitations of
the joint website. Both the IT solutions (incl. the joint website) and created accesses to nature heritage sites in cities
will be further promoted beyond the project duration via the trained tour guides and educators. For the project
outputs on the tourism side, Helsinki Marketing Ltd/Visit Helsinki and Tallinn City Tourist Office & Convention Bureau
will be responsible for incorporating the results of this project into their everyday business. On the environmental
education side, the Environment Centre of Helsinki and Environment Department of Tallinn will be responsible
ensuring the further use of the results by educators after the end of the project.

C.2.4 Transferability of project outputs and results

How does will the project ensure that project outputs and results are applicable and replicable by other
organisations/regions/countries outside of the current partnership? Please describe to what extent it will be possible to
transfer the outputs and results to other organisations/regions/countries outside of the current partnership.

The outputs of the project are directly applicable and replicable by others outside of the current partnership. The
developed joint portal which assembles information on all urban nature areas and nature heritage sites in the two
cities would be available for other cities in the region to join. Other cities in the region who want to promote nature
tourism inside their cities will be notified and are welcome to join the website and link it to their respective tourism
portal. Furthermore the new infrastructure built during the project to create access to fascinating nature sites in the
cities will be introduced to both tour guides and teachers, who will be freely able to incorporate the sites in their tours
and lessons, respectively.
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Overview information of the project activity plan

In order to reach the planned objectives of the project several activities will be undertaken. First the visitor flows
before and after the introduction of facilities (e.g. boardwalks and bird towers) to new attractions will be measured
and evaluated. Second, to present good and updated information on the website, in the applications and on the
information boards a survey and mapping of biota will be conducted (only mapping those for which data is lacking).
Using the collected information together with available data the common web portal for urban nature areas in
Helsinki and Tallinn will be developed. This will be linked to visithelsinki.fi and tourism.tallinn.ee web pages in multiple
languages. Next the appropriate IT solutions for environmental education and for marketing of the urban nature
areas among visitors will be chosen. Then the IT solutions (e.g. audio guides, GPS-tours, etc.) will be developed, which
are all integrated to the developed web portal for nature tourism. To further promote nature tourism and the
developed attractions and products tourist booklets in multiple languages will compiled to be distributed in tourist
information centres. As an important step in the project, the facilities for new natural heritage based tourist
attractions (information boards, boardwalks, bird-watching tower) will be planned and built. During the project there
will be close cooperation with end users, such as tourist service operators in form of seminars - organised to
introduce the new developed attractions and products and to ensure the incorporation of these new products in to
the services that the businesses offer.

C.3 Project context

C.3.1 How does the project contribute wider strategies and policies? Please describe the projectas contribution to relevant
strategies and policies; in particular, those concerning the project or programme area.

Indicate if the project contributes to a macro-regional strategy and describe in what way.

Description

This project contributes to the Priority Area of Tourism in the EUSBSR action plan.
First the project targets a common challenge of Helsinki and Tallinn, where most of
the visitors visiting natural heritage based attractions travel to attractions outside of
the cities, when they could also enjoy fascinating nature areas inside the city limits.
Specifically, the project will contribute to the strengthened cooperation in tourism
within the region, as the two large cities on either side of the Gulf of Finland would
develop joint information technology solutions to attract more visitors to urban
nature areas in the region in a coordinated effort. Information and communication
EU Strategy for the Baltic Sea Region technology (ICT) will provide smart solutions at a transnational level and offer timely,
up to date and valuable information for travelers both before the actual trip as well
as during their visit. Sustainability is taken into account when promoting transport
and access to the sites. All sights are easily reached by public transportation, such as
bus, metro, water bus or commuter ferry, thus promoting a lower carbon footprint
related to traveling, as well as easy and affordable access to the sites. Several
investments, e.g. boardwalks during the project will facilitate the access of elderly
and disabled people to urban nature areas. Moreover the boardwalks built in
sensitive nature areas in the city will reduce harmful foot traffic.

C.3.2 Synergies

What are the synergies with other past or current EU and other -projects or EU-initiatives the project makes use of?

Synergies between NATTOURS and other related projects will be created in order to increase stakeholders' awareness
of how to create more sustainable natural heritage attractions and how to bind nature tourism and environmental
education with each other more efficiently. Links will be established with the following related organisations and
projects: Enterprise Estonia, Estonian Travel and Tourism Association, Finnish tourism association, nature, biology
teachers' and outdoor education associations, Interreg Central Baltic project Smart Zoos - Joint service package for
creative adventure learning in the zoos of the Central Baltic Region. This list can be updated during the project if new
related projects have been identified. The project will seek to exchange information with similar European projects
running in parallel. Connections to other EU projects with a similar focus will be welcome. Communication with and
through EU networks and platforms (Baltic Sea Challenge, etc.) will be actively encouraged. This project also
addresses several NATURA 2000 sites within the cities to both further preserve these areas as well as promote them
as fascinating urban nature sites.
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C.3.3 Knowledge

How does the project make use of build on available knowledge?

During the past 10 years, Tallinn has been leading or partnering in several projects that have resulted in several
information boards and nature paths in local nature conservation areas areas (i.e. Paljassaare, Paaskula). Those areas
have a high number of visitors that use the sites for recreation and sightseeing, but also for nature and outside
education. Although many biodiversity studies have been carried out, not all groups of biodiversity have been covered
and thus there are several gaps in knowledge that need to be filled. Also, the existing study results related to Tallinn
are not yet accessible to the public. It is not possible to fully introduce the sites to locals or tourists without knowing
biodiversity and ecosystem services existing at the sites. Also, visitor studies have been previously carried out in some
parts of Tallinn and Helsinki, but they have not been systematic and the methodologies have differed. Previous nature
studies and surveys are collected in Helsinki’s Nature Information System, which is an Internet service providing
nature information for official, educational and recreational purposes. The system includes protected areas and other
important nature areas and sites. It will be used as a source of information in this project. The data of this project will
be a valuable addition to the content of the Nature Information System and will diversify the way it is applied. As a
result of the project, we will gain a better understanding of the biodiversity and ecosystem services in these cities and
sites, and get to know more about the visitors, their expectations and how their experience at the sites can be
maximised. The project results in a common methodology to study the ecosystem services and visitors in these sites,
which can also be used elsewhere. Although both of the cities have their tourism information available on the
internet, the sites lack information about compelling natural heritage sites in the cities.

C.4 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.
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Horizontal principles

Description of the contribution

Type of contribution

Sustainable development (environment)

The project has a direct positive impact
on sustainable development in many
ways. First, by building boardwalks in
sensitive green areas in Helsinki and
Tallinn to reduce the negative effects of
foot traffic the project will increase the
ecological sustainability of these areas
despite the desired increase in site
visitors. The information on the project
web portal will include information on
ecosystems found in cities and tips on
how to sustainably use these urban
nature areas. The project will also seek to
redirect the tourist flows from the city
centres, which are often overflowing with
tourists during high season, to other
districts of the cities. This will help avoid
damages caused by an overly intense use
of current areas. Furthermore, linking
nature tourism with nature and outdoor
education in this project will result in an
increased environmental awareness in
both Helsinki and Tallinn, but also in
visitors from other countries.
Environmental awareness is a foundation
for sustainable development within
society.

positive

Equal opportunity and non-discrimination

During the project no-one will be
discriminated based on sex, racial or
ethnic origin, religion or belief, disability,
age or sexual orientation. During the
application and implementation phase of
the project, equal opportunity is an
integral part of the project. Boardwalks
will be built in important bird watching
areas during the project - to create an
equal opportunity also for disabled and
elderly people and parents with children's
strollers to access these nature heritage
sites. Hence the outputs of the project will
offer equal opportunities of all groups of
the society and through all phases of life.

neutral

Equality between men and women

Gender equality is integrated in the
project. Men and women are equally
involved in the project, both during the
application phase as well as during
implementation.

neutral

Information and communication
technologies

During the project, various IT solutions
are used to promote nature tourism
among local and foreign tourists and will
be used as a tool for environmental
education. An essential part of the project
is the development of a joint web portal
for nature tourism attractions in Tallinn
and Helsinki, which will comprise all the
information on urban green areas and
outdoor activities.

positive

Low-carbon economy

Environmental sustainability is taken into
account in all activities during the project,
thus supporting the region's move to a
low-carbon economy. Furthermore, the
web portal will encourage and provide
information about how to access these
sites using public transportation, offering
visitors a low-carbon means of travelling
between destinations

neutral
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C.5 Work plan per work packages

Type: Preparation

WP Nr Project Preparation WP start date WP end date WP Budget

0 Preparation 2016-03 2016-03

Partners Involvement

Summary description and objective of the work package

During the preparation phase several meetings have been held in Tallinn and in Helsinki for networking and identifying common
challenges discussing the project idea and application, as well as preparing the budget. The meetings have been a good
opportunity to develop good relations with both already existing and new project partners. Also, during the joint meetings the
activities to be undertaken in the project have been set in an activity plan, which will help ensure the organised accomplishing of
the project objectives and results, contributing to the overall success of the project. During the preparation phase, various target
groups and experts on the field have been involved in the project idea development and specifying the objectives of the project.
In Tallinn Environment Department of Tallinn City Government, Tallinn City Tourist Office & Convention Bureau and the
environmental training centre HARED have been included in the drafting of the project idea and discussing the objectives and
results of NATTOURS. In Helsinki, the Environment Centre, Education Department, Helsinki Marketing Ltd/Visit Helsinki, Sports
Department, Public Works Department and Sports Department have participated in project discussions. In addition, the
necessary documentation needed for successful investments during the project are being prepared and will be finalised before
the beginning of the project in March 2016. This includes preliminary location plans, permits and drafts for the design of the
boardwalks and bird-watching tower.

Type: Management

WP Nr WP title WP start date WP end date WP Budget
1 Management 2016-03 2018-10
Partners Involvement
WP responsible partner Environment Department of Tallinn City Government
Stockholm Environment Institute Tallinn centre PP
City of Helsinki PP
Environment Department of Tallinn City Government LP

Describe how the management on the strategic and operational level will be carried out in the project, specifically: -structure,
responsibilities and procedures for the day-to-day management and co-ordination;-communication within the
partnership;-reporting and evaluation procedures;-risk and quality management-indicate whether the management is
foreseen to be externalised

Tallinn as the lead partner is responsible for reporting to Central Baltic Programme Joint Secretariat in terms of progress and
financial reports. Tallinn is responsible for the overall budget of the project and following up on spending and payments of the
funds. Tallinn is responsible for setting up a Steering Group for the project, which will include partner representatives as well as
representatives of end users (tourism and education associations). The Steering Group shall meet once every 6 months, i.e. 5
times. Tallinn will sign necessary contracts with the management authority and will prepare a partnership agreement, which will
be signed by all project partners. The Project Manager appointed by the lead partner is responsible for the day-to day
administrative co-ordination of project activities and will communicate regularly with project coordinators nominated by all
partners. Each partner will nominate a coordinator, who will be the contact person between the partner and the Project
Manager. The Financial Manager appointed by the lead partner is responsible for the project's accounting and reporting. In this
work package, efficient communication between project partners will be established. Communication will take place in English
and each partner will translate them into their respective languages, when needed. The Project Manager will make sure that all
project partners are informed of all project related matters, are aware of deadlines set for activities and deliverables and he/she
will ensure the implementation of the project activities according to the agreed responsibilities and set objectives. The project
coordinators are responsible for managing the respective partner budget according to programme rules and will keep the lead
partner informed of the spending.The project coordinators are also responsible for making sure the respective partners are
fulfilling the project activities as agreed in the set timeline. The management will not be outsourced.

Please describe activities and deliverables within the work package

Activity 1.1 Project coordination 01.03.2016 31.10.2018 0.00
Deliverable 1.1.1 steering Committee 5.00 31.10.2018
meeting reports
Activity 1.2 Progress EMellAENEE | 6 5=omi(s 31.10.2018 0.00
eporting
Deliverable 1.2.1 Progress reports 6.00 31.10.2018
Deliverable 1.2.2 Final report 1.00 31.10.2018
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Type: Investment

WP Nr WP title WP start date WP end date WP Budget
5 Investment in Tallinn 2016-03 2018-06
Partners Involvement
WP responsible partner Environment Department of Tallinn City Government
Environment Department of Tallinn City Government LP

Description and objective of the work package

Investments are made with the aim to encourage more visitors and locals to enjoy nature in the urban environment and
promote exciting urban nature areas in two capitals. City of Tallinn will be responsible for the planned implementation of the
activities in Tallinn. Boardwalks will be built in sensitive urban nature areas in Paljassaare Bird Sanctuary and in Kadrioru Park to
keep visitors on designated routes. These will consider the special needs of tourists, disabled and elderly people. These will be
visually attractive and respectful of the nature. Boardwalks made of wood will follow the forms of nature, and will be suitable
also for wheelchairs and baby carriages. Information boards will be established along the promenade in Rocca al Mare and in
Kadrioru Park. Information on the new mobile applications will be presented in all new information boards. Also, visually
impaired as well as elderly people will be taken into consideration as the info texts will also be possible to listen through the
mobile application. Information presented on the information boards and the applications will be selected with the help of
Stockholm Environment Institute Tallinn centre, who will be gathering relevant information during the background studies. Also
input from various stake holders and target groups e.g. Tallinn City Tourist Office & Convention Bureau and environmental
training and nature centres will be sought after during the composing of the content on the information boards. Nature
observing infrastructure will be built in Rocca al Mare and Kadrioru Park. In Rocca al Mare a bird-watching tower will be built to
foster both birdwatching as well as nature observation in general. In Kadrioru park modest platforms will be established, which
allow people to stop and observe nature during their walks. All building on site will take place only after the bird breeding season
as to not disturb the birds.

Justification

Explain the need for investment to achieve project objectives and results. Describe clearly the cross-border relevance of the
investment.Describe who is benefiting (e.g. partners, regions, end-users etc.) from this investment and in what way. In case of
pilot investment, please clarify which problem it tackles, which findings you expect from it, how it can be replicated and how
the experience coming from it will be used for the benefit of the programme area.

Infrastructure is built to encourage various nature observing activities in the urban environment. Boardwalks are made to
protect the nature areas from intense visitor flows and to create access to nature areas for people with limited mobility.

Location of the investment

Location of the physical investment Drop-down menu (NUTS-ID: EE001)

Paljassaare Bird Sanctuary, Rocca al Mare promenade, Kadrioru Park

Risks associated with the investment

Description of the risks associated with the investment, go/no-go decisions, etc. (if any)

There is a risk of unexpected problems with construction in the planned sites, but due to preliminary evaluation and permits for
the investments in these areas the risk is low. Careful planning during the preparatory phase will bring the risks down.

Investment documentation

Please list all technical requirements and permissions (e.g. building permits) required for the investment according to the
respective national legislation. In case they are already available attach them to this application form, otherwise indicate
when do you expect them to be available.

For the investments in Tallinn permits from the city designer of Tallinn and the Environmental Board of Estonia are necessary.

Ownership

Who owns the site where the investment is located? - Who will retain ownership of the investment at the end of the project? -
Who will take care of maintenance of the investment? How will this be done?

Investments made in Tallinn are owned by Tallinn Environment Department both during and after the project.

Page 16 of 60



Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same

measurement unit.
Choose a
programme
Proi . Des_crlbe your |nd]cator to Measurement |Quantify your .
roject main output project main (which the R A Delivery Date
. . unit distribution
output project main
output will
contribute
Through building
infrastructure,
which creates
access to exciting
Development of [sites of natural
natural heritage, natural
51 resources into resources are
) sustainable turned into
tourist sustainable
attractions tourist
attractions while
simultaneously
preserving
nature.
Number of $number.format(

targeted joint
attractions

Number

'#0.00',
$indicator.quanti
ty)

2017-12
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Target groups per main outputs

Who will use the main outputs

® education/training centre and school
® General public
® other

How will you involve target groups (and other stakeholders) in
the development of the project main outputs?

Various target groups e.g. school teachers and tourist
organisations (incl. Tallinn City Tourist Office & Convention
Bureau and environmental training centres) will be involved
during the composing of the content for the information
boards.

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

The outputs of this work package will be applicable and
replicable by other organisations as well. Firstly the built nature
observation infrastructure creates access to sites of natural
heritage, which are all open to the public and can be used by all
interested parties in years to come. The built boardwalks,
information boards and bird-watching tower will offer great
example for other regions and countries on how to preserve
natural heritage and to develop natural resources into
sustainable tourist attractions. As boardwalks are made of
wood and will follow the forms of nature, they will demonstrate
how to develop tourist attractions sustainably. Also the
boardwalks will create access for people in wheelchairs and
with baby carriages, which will be an example, how to create
universal accessibility and include all groups of society in nature
tourism. Furthermore the design of the bird-watching tower will
be innovative in terms of the structure being a part of the
nature as well as being an attraction in itself. This will in turn
invite more visitors to learn about the natural heritage in the
area. This would also be replicable by other regions that want
to advance nature tourism in their area. The built infrastructure
could also be used by different tour operators looking for
attractive nature areas to include in the city sightseeing tours.
Other organisations, regions and countries can use the results
and lessons learned from this project in their effort to create
sustainable tourist attractions in sites of natural heritage.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Once the project has been finalised, outputs of this work
package will be used further. The infrastructure created during
the project will be maintained and it will be marketed
henceforth amid various target groups. First the new web
portal will offer information on the nature observation
infrastructure built during the project for visitors looking for
exciting green areas to enjoy. The newly created access to
natural heritage in Tallinn will be continuously promoted also
among various tourism target groups such as conference
tourists, cruise ship tourists, business and leisure tourists,
foreign and domestic tourists. Additionally the infrastructure
built during the project will be used by teachers in nature and
outdoor education and other educators from different
organisations, since birds are a great tool for raising awareness
on many environmental issues. The built infrastructure will also
be included in various environmental education activities
organised by the Environmental Department of Tallinn. The
outputs of this work package will also be used to further
promote Tallinn together with Helsinki as a nature tourism
destination.
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Please describe activities and deliverables within the work package

Activity 5.2

Public tender for
technical expertise and
construction of
boardwalks in
Paljassaare bird
sanctuary

01.03.2017

31.05.2017

0.00

Deliverable 5.2.1

Signed contract

1.00

31.05.2017

Activity 5.3

Public tender for
technical expertise and
construction of
boardwalks in Kadrioru
Park

01.03.2016

01.06.2016

0.00

Deliverable 5.3.1

Signed contract

1.00

01.06.2016

Activity 5.4

Construction of
boardwalks in
Paljassaare

01.06.2017

31.08.2017

0.00

Deliverable 5.4.1

Boardwalks in
Paljassaare

1.00

31.08.2017

Activity 5.5

Construction of
boardwalks in Kadrioru
Park

01.07.2016

31.12.2016

0.00

Deliverable 5.5.1

Boardwalks in Kadrioru
Park

1.00

31.12.2016

Activity 5.7

Public tender for design,
technical expertise and
construction of
bird-watching tower

01.11.2016

03.02.2017

0.00

Deliverable 5.7.1

Signed contract

1.00

03.02.2017

Activity 5.8

Public tender for
technical expertise and
construction of viewing
platforms in Kadrioru
Park

01.03.2016

01.06.2016

0.00

Deliverable 5.8.1

Signed contract

1.00

01.06.2016

Activity 5.9

Construction of
bird-watching tower

01.03.2017

31.10.2017

0.00

Deliverable 5.9.1

Bird-watching tower in
Rocca al Mare

1.00

31.10.2017

Activity 5.10

Construction of viewing
platforms in Kadrioru
Park

01.07.2016

31.12.2016

0.00

Deliverable 5.10.1

Viewing platforms in
Kadrioru Park

1.00

31.12.2016

Activity 5.12

Public tender for design,
technical expertise and
construction of
information boards

01.11.2017

03.02.2018

0.00

Deliverable 5.12.1

Signed contract

1.00

03.02.2018

Activity 5.13

Production and
establishing of
information boards

01.03.2018

01.06.2018

0.00

Deliverable 5.13.1

Information boards in
Kadrioru Park and Rocca
al Mare

1.00

01.06.2018

Type: Investment

WP Nr

WP title

WP start date

WP end date

WP Budget

Investment in Helsinki

2016-03

2018-06
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Partners Involvement

WP responsible partner City of Helsinki

City of Helsinki PP

Description and objective of the work package

Investments are made with the aim to encourage more visitors and locals to enjoy nature in the urban environment and
promote exciting urban nature areas in two capitals. City of Helsinki will be responsible for the planned implementation of the
activities in this work package. Boardwalks will be built in sensitive urban nature areas in the nature conservation area of
Vanhankaupunginlahti and Harakka Island. These will consider the special needs of tourists, disabled and elderly people. These
will be visually attractive and respectful of the nature. Boardwalks made of wood will follow the forms of nature, and will be
suitable also for wheelchairs and baby carriages. Barriers will be built to the areas that are strongly occupied by barnacle geese
in Harakka Island. Information boards will be established in Harakka Island. Information on and links to the new mobile
applications will be presented in all new information boards, e.g. in the form of QR codes. Also, visually impaired as well as
elderly people will be taken into consideration as the info texts will also be possible to listen through the mobile application.
Information presented on the information boards and the applications will selected with the help of Stockholm Environment
Institute Tallinn centre, who will be gathering relevant information during the background studies. Also input from various
stakeholders and target groups e.g. Helsinki Marketing Ltd/Visit Helsinki and environmental training and nature centres will be
sought after during the composing of the content on the information boards. Approach ramp for bird-watching tower in
Viikki-Vanhankaupunginlahti Nature Reserve will be built to foster both birdwatching as well as nature observation in general
among all people, including disabled, elderly people or parents with small children. All building on site will take place only after
the breeding season as to not disturb the birds.

Justification

Explain the need for investment to achieve project objectives and results. Describe clearly the cross-border relevance of the
investment.Describe who is benefiting (e.g. partners, regions, end-users etc.) from this investment and in what way. In case of
pilot investment, please clarify which problem it tackles, which findings you expect from it, how it can be replicated and how
the experience coming from it will be used for the benefit of the programme area.

Infrastructure is built to encourage various nature observing activities in the urban environment. Boardwalks are made to
protect the nature areas from intense visitor flows and to create access to nature areas for people with limited mobility.

Location of the investment

Location of the physical investment Drop-down menu (NUTS-ID: FI1B1)

Harakka Island, Viikki-Vanhankaupunginlahti Nature Reserve

Risks associated with the investment

Description of the risks associated with the investment, go/no-go decisions, etc. (if any)

There is a risk of unexpected problems with construction in the planned sites, but due to preliminary evaluation and permits for
the investments in these areas the risk is low. Careful planning during the preparatory phase will bring the risks down.

Investment documentation

Please list all technical requirements and permissions (e.g. building permits) required for the investment according to the
respective national legislation. In case they are already available attach them to this application form, otherwise indicate
when do you expect them to be available.

For the investments in Helsinki, according to Helsinki City Building Control Department, only the new approach ramp to the
existing birdtower needs a building permit.

Ownership

Who owns the site where the investment is located? - Who will retain ownership of the investment at the end of the project? -
Who will take care of maintenance of the investment? How will this be done?

Investments made in Helsinki are owned by Public Works Department of Helsinki both during and after the project.
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Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same

measurement unit.
Choose a
programme
Proi . Des_crlbe your |nd]cator to Measurement |Quantify your .
roject main output project main (which the R A Delivery Date
. . unit distribution
output project main
output will
contribute
Through building
infrastructure,
which creates
access to exciting
Development of [sites of natural
natural heritage, natural
6.1 resources into resources are
) sustainable turned into
tourist sustainable
attractions tourist
attractions while
simultaneously
preserving
nature.
Number of $number.format(

targeted joint
attractions

Number

'#0.00',
$indicator.quanti
ty)

2017-10
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Target groups per main outputs

Who will use the main outputs

® education/training centre and school
® General public
® other

How will you involve target groups (and other stakeholders) in
the development of the project main outputs?

Various target groups e.g. school teachers and tourist
organisations (incl. Helsinki Marketing Ltd/Visit Helsinki and
environmental training and nature centres) will be involved
during the composing of the content for the information
boards.

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

The outputs of this work package will be applicable and
replicable by other organisations as well. Firstly the built nature
observation infrastructure creates access to sites of natural
heritage, which are all open to the public and can be used by all
interested parties in years to come. The built boardwalks,
information boards and bird-watching tower will offer great
example for other regions and countries on how to preserve
natural heritage and to develop natural resources into
sustainable tourist attractions. As boardwalks are made of
wood and will follow the forms of nature, they will demonstrate
how to develop tourist attractions sustainably. Also the
boardwalks will create access for people in wheelchairs and
with baby carriages, which will be an example, how to create
universal accessibility and include all groups of society in nature
tourism. Furthermore the design of the bird-watching tower will
be innovative in terms of the structure being a part of the
nature as well as being an attraction in itself. This will in turn
invite more visitors to learn about the natural heritage in the
area. This would also be replicable by other regions that want
to advance nature tourism in their area. The built infrastructure
could also be used by different tour operators looking for
attractive nature areas to include in the city sightseeing tours.
Other organisations, regions and countries can use the results
and lessons learned from this project in their effort to create
sustainable tourist attractions in sites of natural heritage.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Once the project has been finalised, outputs of this work
package will be used further. The infrastructure created during
the project will be maintained and it will be marketed
henceforth amid various target groups. First the new web
portal will offer information on the nature observation
infrastructure built during the project for visitors looking for
exciting green areas to enjoy. The newly created access to
natural heritage in Helsinki will be continuously promoted also
among various tourism target groups such as conference
tourists, cruise ship tourists, business and leisure tourists,
foreign and domestic tourists. Additionally the infrastructure
built during the project will be used by teachers in nature and
outdoor education and other educators from different
organisations, since birds are a great tool for raising awareness
on many environmental issues. The built infrastructure will also
be included in various environmental education activities
organised by the Environment Centre of Helsinki and Harakka
Nature Centre. The outputs of this work package will also be
used to further promote Helsinki together with Tallinn as a
nature tourism destination.
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Please describe activities and deliverables within the work package

Public tender for design

Activity 6.2 of boardwalks 01.03.2016 31.05.2016 0.00
Deliverable 6.2.1 Signed contract 1.00 31.05.2016
Public tender for
Activity 6.3 CANEI SPEHEIENE | gy oo 01.12.2016 0.00
construction of
boardwalks
Deliverable 6.3.1 Signed contract 1.00 01.12.2016
Boardwalk construction
o in
Activity 6.4 Viikki-Vanhankaupunginl 01.01.2017 31.10.2017 0.00
ahti Nature Reserve
Boardwalks in
Deliverable 6.4.1 Viikki-Vanhankaupunginl 1.00 31.10.2017
ahti Nature Reserve
Activity 6.5 EEEICIEIS GENSILENRM | 09 19 2977 01.06.2018 0.00
in Harakka Island
Deliverable 6.5.1 Boardwalks in Harakka 1.00 01.06.2018
Island
Activity 6.7 Public tender for design |51 5 5016 01.10.2016 0.00
of information boards
Deliverable 6.7.1 Signed contract 1.00 01.10.2016
Production and
- establishing of boards in
Activity 6.8 Viikki-Vanhankaupunginl 01.01.2017 31.10.2017 0.00
ahti Nature Reserve
Information boards in
Deliverable 6.8.1 Viikki-Vanhankaupunginl 1.00 31.10.2017
ahti Nature Reserve
Production and
Activity 6.9 establishing of boards in |01.11.2017 01.06.2018 0.00
Harakka Island
Deliverable 6.9.1 Information boards in 1.00 01.06.2018
Harakka Island
Activity 6.11 PUBIIS Lol o Geslih || o o 31.05.2016 0.00
of approach ramp
Deliverable 6.11.1 Signed contract 1.00 31.05.2016
Public tender for
Activity 6.12 technical expertise and |1 49 5916 01.11.2016 0.00
construction of
approach ramp
Deliverable 6.12.1 Signed contract 1.00 01.11.2016
Activity 6.13 (CmEUEen 01.01.2017 31.10.2017 0.00
approach ramp
Approach ramp for
q bird-watching tower in
Deliverable 6.13.1 Viikki-Vanhankaupunginl 1.00 31.10.2017
ahti Nature Reserve
Type: Implementation
WP Nr WP title WP start date WP end date WP Budget
2 ICT solutions 2016-03 2018-07
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Partners Involvement

WP responsible partner City of Helsinki
Stockholm Environment Institute Tallinn centre PP
City of Helsinki PP
Environment Department of Tallinn City Government LP

Summary description and objectives of the work package including explanation of how will partners be involved.

Before developing the ICT solutions, all project partners will share their expectations on the ICT solutions and will discuss the
possible technical solutions that will ultimately offer timely information on natural heritage in the cities in a more accessible and
appealing way. End users and other stakeholders will be included in this phase as well. As the responsible partner of the ICT
Solutions work package, City of Helsinki will do the practical organisation of the development of the joint web portal for nature
tourism in Tallinn and Helsinki. The portal will be linked to both visithelsinki.fi and tourism.tallinn.ee sites. Helsinki will also
coordinate the development of the new ICT solutions (smart applications), which will be linked to the web portal of urban nature
tourism to increase the visitations of the sites. Other partners will be involved by providing necessary content for the website
and the applications. The ICT solutions will be multilingual. Stockholm Environment Institute Tallinn Centre (SEI Tallinn) experts
(staff members) will also contribute to the WP. SEI Tallinn will collect data and carry out background studies, which will result in
updated information on urban nature sites and their ecosystem services. They share their expertise and give the input received
from the background studies. It will be an important input for the website as well as for the applications. Environmental
education will be an integral part in the ICT solutions, offering a modern, visually attractive and user-oriented tool to increase
knowledge and raise awareness on natural heritage in the cities. Environmental education is an important part in

achieving increased sustainability in the society. The city of Tallinn will support the preparation for the development of the
website by advising on both the content as well as the design of the website. Close cooperation will be utilized with service
designers and business and tourist services.

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Choose a
programme
Describe your |indicator to
Project main output project main (which the
output project main
output will
contribute

Measurement |Quantify your

unit distribution Delivery Date

Web portal and
ICT solutions
create an easy
and user-friendly
access to timely
information on
nature tourist
attractions found
in Helsinki and
Tallinn, offering
tips on where
and when to visit
these sites using

Easy access to

timely

2.1 information on
nature tourist

attractions

sustainable
modes of
transport.
Lr:(cr:?tséedln $number.format(
P '#0.00,

number of visits |Number 2018-10
to supported

sites

$indicator.quanti
ty)
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Target groups per main outputs

Who will use the main outputs

® education/training centre and school
® General public
® other

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

Close cooperation will be utilized with service designers and
tourist services. Close cooperation with schools and education
centres will be utilized when planning the educational
components of the ICT solutions.

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

The outputs of this work package will be applicable and
replicable by other organisations as well. Firstly both the web
page as well as the IT solutions are easily accesible and can be
used by all interested parties. As the website will be in multiple
languages it can be used by people from all over the world.
Tourism organisations will be encouraged to use the website as
a tool in creating new products and new tours in urban green
areas themselves. The idea behind the joint web portal is to
allow other cities around the Baltic Sea, who are interested in
creating their web page containing information of the urban
nature areas in their cities and start promoting these as natural
heritage sites, to join it.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Once the project has been finalised both outputs of this work
package will be used further. The joint web portal created
during the project will be further developed and continually
updated with renewed information and new data from both
partners. When new nature heritage sites are turned into
tourist attractions in Helsinki and Tallinn, these will also be
included and added to the portal. The website will be
continuously promoted among various tourism target groups
such as conference tourists, cruise ship tourists, business and
leisure tourists, foreing and domestic tourists. Furthermore the
website will also be used in environmental education as a
visually attractive and user-oriented website, which is easily
used by all age groups. In addition the new IT solutions that are
linked to the created web portal will be updated and with time
new smart applications will be added to the website. These
solutions will be used to further promote Helsinki and Tallinn
as nature tourism destinations. Additionally the solutions will
be used by teachers in nature and outdoor education as fun
and informative teacher tools.
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Please describe activities and deliverables within the work package

Public tender for

Activity 2.3 developing the joint web |01.03.2016 01.09.2016 0.00
portal

Deliverable 2.3.1 Signed contract 1.00 01.09.2016

Activity 2.4 DEERPINEIEEED | 99 oo 2016 01.11.2017 0.00
portal

Deliverable 2.4.1 Design of the web portal 1.00 01.11.2017

Activity 2.5 Translation of web page |01.11.2017 31.12.2017 0.00
Joint web portal in all

Deliverable 2.5.1 partner languages and 1.00 31.12.2017
in English

Activity 2.6 Pgailitg s EUEN 6F | o 5 o 31.03.2018 0.00
the joint web portal

Deliverable 2.6.1 Launch of the joint web 1.00 31.03.2018
portal
Public tender for

Activity 2.8 developing the mobile |01.03.2016 01.09.2016 0.00
applications

Deliverable 2.8.1 Signed contract 1.00 01.09.2016

- Developing the

Activity 2.9 applications 01.09.2016 01.09.2017 0.00

Deliverable 2.9.1 psidesiegloftie 1.00 01.09.2017
applications

Activity 2.10 Translation of 01.09.2017 31.10.2017 0.00
applications

Deliverable 2.10.1 Applications in partner 1.00 31.10.2017
languages and in English

Activity 2.11 vesdipg ins egaliealiions o <o 557 31.05.2018 0.00
in selected schools

Deliverable 2.11.1 Res paIe o 1.00 31.05.2018
application users

Activity 2.12 Preparing the launch of 144 56 5018 01.07.2018 0.00
the applications

Deliverable 2.12.1 Launch of the 1.00 01.07.2018
applications

Type: Implementation

WP Nr WP title WP start date WP end date WP Budget
3 Background studies 2016-03 2018-07
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Partners Involvement

WP responsible partner Stockholm Environment Institute Tallinn centre

Stockholm Environment Institute Tallinn centre PP

Summary description and objectives of the work package including explanation of how will partners be involved.

Activities of WP 3 can be grouped into 3 types of activities: biodiversity studies, visitor studies and ecosystem services studies.
Biodiversity studies will be carried out in the selected focus areas of the project to fill in the knowledge gaps of relevant groups
of animals (pollinators, breeding birds, bats, dragonflies) and vascular plants, depending on the data deficiencies in different
sites. The results of the studies will be used in other WP-s to introduce the "hidden” values of these sites to the wider pubilic,
including locals and tourists. This information will be used on information boards and also on websites, booklets, dissemination
seminars etc. A second set of activities will cover the visitor studies. In all of the focus sites in Tallinn and Helsinki, visitor
interviews and mobile positioning studies will be conducted in order to gather information about visitors, their routes,
destinations, and the reasons for their visit, their current knowledge of ecosystem services, interests, as well as their preferences
in terms of investments. Interviews and mobile positioning studies will be conducted at the beginning of the project (2016) and
right before the end of the project (2018). The rationale is that we will get the baseline info in 2016 and the project’s impact
information in 2018. Electronic visitor counters will be installed in Paljassaare Bird Sanctuary to gather more detailed
information about the number and routes of visitors, since some parts of the area are sensitive to visitor pressure and hence
need more sophisticated approach to visitor management. The visitor interviews will be conducted together with the ecosystem
service studies. Ecosystem services study will focus on these sites in Tallinn and Helsinki and the aim is to map the range and
scope of ecosystem services that these sites supply to people. Input from visitor interviews will also be used to determine, how
people value the ecosystem services at each site.

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Choose a
programme
Proi . Des'crlbe your md;cator to Measurement |Quantify your .
roject main output project main (which the R L Delivery Date
. . unit distribution
output project main
output will
contribute
Cities get a
better
understanding of
visitor
numbers,as well
as who visitors
are,why and
Collection of what specific
data on areas they
3.1 biodiversity, visit,how visitor
’ ecosystem environmental
services and awareness can
visitors on site be
increased,how
they value the
current state and
how potential
future
investments
affectit.
Increase in $number.format(
expected #0.00'
number of visits |Number T .12018-10
$indicator.quanti
to supported
sites )

Page 27 of 60




Target groups per main outputs

Who will use the main outputs

® education/training centre and school
® General public
® other

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

As to visitor and ecosystem services studies, the target group
will be involved by means of internet and face-to-face
interviews on site, visitor counter data, mobile phone
positioning. Land managers will be consulted with in the survey
preparation stage.

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

Biodiversity studies will use standard methodologies that are
being used in and can be replicated in other countries. We
expect the results to show that urban nature can be very
diverse and provide habitats to a wide range of common and
rare, even protected species (e.g. Habitats Directive and Birds
Directive species). Visitor study and ecosystem services study
methodologies will be developed so that they can be used in
different settings. The methodologies used in the surveys will
be transparent and recorded in the survey result reports. Since
the pilot areas are located in two different countries, it
increases the transferability of the methodology to third
countries and different kinds of natural heritage sites.
Electronic visitor counters can be used to monitor the visitor
numbers in many kinds of sensitive nature areas.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Biodiversity study results can be used to preserve high nature
value areas and habitats of rare protected species: Together
with the ecosystem services study, the studies help to support
adequate planning decisions. Visitor and ecosystem services
studies can be extended to the whole city and also replicated in
other cities. Ecosystem service values could also be utilised in
other comparable sites (benefit transfer) in the future.

Please describe activities and deliverables within the work package

Developing

Activity 3.4 methodology for visitor [01.03.2016 01.06.2016 0.00
surveys

Deliverable 3.4.1 Methodology for visitor 1.00 01.06.2016
surveys
Public tender for mobile

Activity 3.5 positioning survey, 01.05.2016 31.08.2016 0.00
on-site visitor interviews

Deliverable 3.5.1 Signed contract 1.00 31.08.2016

Activity 3.6 Coordination of VISItor 41 o3 5916 31.10.2016 0.00
counting in Paljassaare

Deliverable 3.6.1 Visitor counting survey 1.00 31.10.2016
report
Coordination of mobile

Activity 3.7 positioning surveys in 01.07.2016 01.09.2016 0.00
Tallinn September 2016
Mobile positioning

Deliverable 3.7.1 survey results 1.00 01.09.2016
September 2016
Coordination of on-site

Activity 3.8 visitor interviews (3 sites | 34 57 5416 31.12.2016 0.00
in Tallinn, 1 site in
Helsinki) in 2016

. On-site visitor interview

Deliverable 3.8.1 results for 2016 1.00 31.12.2016

Activity 3.9 Compiling the report of 44 57 5017 01.06.2017 0.00
visitor surveys in 2016

Deliverable 3.9.1 (eIl el (eIl 1.00 01.06.2017
visitor surveys in 2016
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Activity 3.10

Public tender (web
survey)

01.01.2017

01.06.2017

0.00

Deliverable 3.10.1

Signed contract

1.00

01.06.2017

Activity 3.11

Coordination of
conducting web survey
among Tallinn and
Helsinki residents

31.08.2017

31.01.2018

0.00

Deliverable 3.11.1

Web survey report

1.00

31.01.2018

Activity 3.12

Compiling the report of
visitor surveys in 2018

01.03.2018

31.07.2018

0.00

Deliverable 3.12.1

Combined report of
visitor surveys in 2018

1.00

31.07.2018

Activity 3.14

Developing
methodology for
ecosystem services
study

01.03.2016

01.06.2016

0.00

Deliverable 3.14.1

Methodology for
ecosystem services
study

1.00

01.06.2016

Activity 3.15

Deskstudy for assessing
ecosystem services
supplemented by
participatory methods

01.07.2016

03.02.2017

0.00

Deliverable 3.15.1

Deskstudy report

1.00

03.02.2017

Activity 3.16

Conducting the
valuation study on the
scope and value of
ecosystem services in 3
case study areas in
Tallinn and 1 in Helsinki

01.03.2017

03.02.2018

0.00

Deliverable 3.16.1

Combined report of
ecosystem services
study

1.00

03.02.2018

Activity 3.18

Public tender
(biodiversity studies)

01.03.2016

31.05.2016

0.00

Deliverable 3.18.1

Signed contract

1.00

31.05.2016

Activity 3.19

Coordination of
biodiversity studies

01.05.2016

03.02.2017

0.00

Deliverable 3.19.1

Biodiversity studies in
Tallinn

1.00

03.02.2017

Activity 3.20

Compiling combined
report of biodiversity
studies

01.03.2017

31.08.2017

0.00

Deliverable 3.20.1

Combined report of
biodiversity studies in
Tallinn

1.00

31.08.2017

Activity 3.21

Coordination of on-site
visitor interviews (3 sites
in Tallinn, 1 site in
Helsinki) in 2018

01.01.2018

31.05.2018

0.00

Deliverable 3.21.1

On-site visitor interview
results for 2018

1.00

31.05.2018

Activity 3.22

Coordination of mobile
positioning surveys in
Tallinn May 2017

01.05.2017

31.05.2017

0.00

Deliverable 3.22.1

Mobile positioning
survey results May 2017

1.00

31.05.2017
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Coordination of mobile
Activity 3.23 positioning surveys in 01.09.2017 01.09.2017 0.00
Tallinn September 2017

Mobile positioning

Deliverable 3.23.1 survey results 1.00 01.09.2017
September 2017
Coordination of mobile

Activity 3.24 positioning surveys in 01.05.2018 31.05.2018 0.00

Tallinn May 2018

Mobile positioning

Deliverable 3.24.1 survey results May 2018 1.00 31.05.2018
Type: Communication
WP Nr WP title WP start date WP end date WP Budget
7 Communication 2016-03 2018-07
Partners Involvement
WP responsible partner Environment Department of Tallinn City Government
Environment Department of Tallinn City Government LP
City of Helsinki PP
Stockholm Environment Institute Tallinn centre PP

Summary description and objectives of the workpackage including explanation of how will partners be involved of activities
carried out and contribution of each partner.

The first part of the Communication WP is the communication of the project results to stakeholders at national, regional and
European level. A project logo for NATTOURS will be designed. Stakeholders are tourism organisations, environmental education
centres and other educational institutions, thus the communication is on selected topics depending on the type of stakeholder.
Communication to stakeholders will ensure the sustainability and durability of project results. For this aim, seminars will be
organised by Tallinn and Helsinki for educators and tour guides to introduce the various products developed during the project
and encourage them to incorporate the results, including the ICT solutions and the newly created access to many natural
heritage sites, into their programmes. A conference will also be organised before project's end. The second part of the WP is the
communication and dissemination of the project deliverables to the public, who will be given the opportunity to use several tools
developed during the project by themselves without an intermediary. The transnational web portal will be a major
communication and dissemination tool. Booklets, containing information on exciting natural heritage sites and links to
developed ICT solutions (e.g. the web portal) will be produced in both cities. These will be distributed in tourist information
centres, airports, etc to inform the visitors of the possibility to visit fascinating green areas in the urban environment they have
arrived in. In addition social media will be actively used to further promote the products developed during the project. This will
be done not only via the channels of the project partners but also via various stakeholders involved in the project,

e.g. Tallinn City Tourist Office & Convention Bureau and Helsinki Marketing Ltd/Visit Helsinki. The activities will be coordinated
by City of Tallinn with City of Helsinki implementing the dissemination in Helsinki.
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Project specific objectives

Communication objectives - What
can communications do to reach a
specific project objective?

Approach/Tactics - How do you plan
to reach the communication
objective?

Better public recognition and awareness
of natural heritage sites in the
participating cities

Raise awareness

Promoting the newly developed ICT
solutions that contain information on
natural heritage sites of the cities among
locals and visitors via booklets,press
releases, social media, web portal itself to
raise public awareness on natural
heritage in the cities

Increase knowledge

Disseminating information on natural
heritage sites in the cities by promoting
the newly developed ICT solutions among
locals and visitors, organising seminars.
Distributing produced booklets on
natural heritage sites in Tallinn and
Helsinki respectively.

Developing natural resources into
sustainable tourist attractions

Raise awareness

Communicating the results of the project
(e.g. built infrastructure) and promoting
the newly developed joint web portal and
smart applications to tourism
organisations via seminars, newsletters,
etc. and to general public via booklets,
social media.

Please describe activities and deliverables within the work package

Activity 7.2 01.03.2016 31.07.2018 0.00
Deliverable 7.2.1 Booklet on natural 1.00 31.07.2018
heritage sites in Tallinn
Deliverable 7.2.2 Booklet on natural 1.00 31.07.2018
heritage sites in Helsinki
Deliverable 7.2.3 Press releases 12.00 31.07.2018
Activity 7.3 01.03.2017 31.07.2018 0.00
Deliverable 7.3.1 DISSEM A SEn s 2.00 31.07.2018
to tour guides
Deliverable 7.3.2 Dissemination seminars 2.00 31.07.2018
to educators
Deliverable 7.3.3 hinalicenterencein 1.00 31.07.2018
Tallinn
C.5.1 Periods
Period Number Duration (month) Start Date End Date Reporting Date
0 null 2016-03-01 2016-03-01 2016-05-01
1 1 2016-03-01 2016-08-31 2016-08-31
2 1 2016-09-01 2017-02-28 2017-02-28
3 1 2017-03-01 2017-08-31 2017-08-31
4 1 2017-09-01 2018-02-28 2018-02-28
5 1 2018-03-01 2018-08-31 2018-08-31
6 1 2018-09-01 2018-10-31 2018-10-31

C.6 Activities outside the Union part of the programme area

If applicable, please list activities to be carried out outside (the Union part of) the programme area. Describe how these
activities will benefit the programme area.What is the added value of activities to be carried out outside (the Union part of)
programme area? If applicable, please list the relevant activities and describe how they will benefit the programme area.

Total budget of activities to be carried out outside (the Union

part of) the programme area (indicative)

0.00
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(indicative)

0.00

% of total (indicative)

0,00
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C.7 Indicative time plan

section removed
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PART D - Project Budget

D.1 Project budget per co-financing source (fund) - breakdown per partner

Partner Programme Co-financing Contribution
ERDF i Total Elig
Partner . . Percentage of Total . _— Private —_— otal Elig
Abbreviation Country ERDF Co-Fmanr::tl)ng(perce ERDF Public Contribution Contribution Total Contribution
TLL EESTI 323.038,68 85,00 % 32,21 % 57.006,83 0,00 57.006,83 380.
HEL SUOMI / FINLAND 500.493,45 75,00 % 49,90 % 166.832,00 0,00 166.832,00 667.
SEIT EESTI 179.522,55 85,00 % 17,90 % 0,00 36.824,40 36.824,40 211.
Sub-total For Partners Inside 1.003.054,68 - 100,00 % 223.838,83 36.824,40 260.663,23 1.258.
Sub-total For Partners Outside 0,00 - 0,00 % 0,00 0,00 0,00
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D.2 Project budget - overview per partner/ per budget line

' . ) External
Partner Co-financing Office and Travel and : . Infrastructure & !
Abbreviation Source Staff costs administration | accomodation exp;eerrt:isceegnd Equipment works Total Budget Net Revenue Total Eli
TLL ERDF 191.670,00 28.750,50 12.564,70 52.635,30 11.550,00 82.875,00 380.045,50 0,00 380.
HEL ERDF 300.804,00 45.120,60 5.200,00 116.200,00 0,00 200.000,00 667.324,60 0,00 667.
SEIT ERDF 129.220,00 19.383,00 2.600,00 60.000,00 0,00 0,00 211.203,00 0,00 211.

0,00 % Of Total 100,0
0 0 0 0 0 0 0 ' ’
Percentage Of Total Budget 49,40 % 7,41 % 1,62 % 18,18 % 0,92 % 22,48 % 100,00 % Budget Total |
' . ) External ) . )
Co-financing Office and Travel and : . Infrastructure & [ Sum Financed Decreasing Net | Total Fina
Staff costs - - : expertise and Equipment
Source administration accomodation services works Budget Revenue Budge
ERDF 498.359,50 74.753,92 16.790,00 182.890,00 9.817,50 220.443,75 1.003.054,68 0,00 1.003.
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D.3 Project budget - overview per partner/ per period

Partner. Corlininellig Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total Budget | Net Revenue | Total El
Abbreviation Source
TLL ERDF 11.764,70 68.513,42 66.028,12 68.428,12 97.828,12 53.203,12 14.279,88 380.045,50 0,00 380.
HEL ERDF 0,00 66.061,15 92.361,15 66.061,15 351.360,00 67.360,00 24.121,15 667.324,60 0,00 667.
SEIT ERDF 0,00 43.163,03 39.863,03 34.163,03 27.863,03 56.863,03 9.287,86 211.203,00 0,00 211.
0,00 % Of[ 100,0
0 0 0 0 ) 0y ) 0 o o

Percentage Of Total Budget 0,93 % 1412 % 15,75 % 13,40 % 37,90 % 14,10 % 3,79 % 100,00 % Total Budget| Total t
Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total?l’lfér:;;
ERDF 10.000,00 144.470,85 159.278,34 136.748,34 370.357,48 144.076,23 38.123,44 1.003.
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D.4 Project budget - overview per partner/ per WP

Partner

Co-financing

o WP P WP M WP T1 WP T2 WP 12 WP 13 WP C Total Budget | Net Revenue | Total El
Abbreviation Source
TLL ERDF 11.764,70 224.220,50 15.000,00 11.550,00 96.875,00 0,00 20.635,30 380.045,50 0,00 380.
HEL ERDF 0,00 358.324,60 100.000,00 0,00 0,00 200.000,00 9.000,00 667.324,60 0,00 667.
SEIT ERDF 0,00 151.203,00 0,00 60.000,00 0,00 0,00 0,00 211.203,00 0,00 211.
0.00 % Of| 100.0
0 0 0 0 0 0y ) 0

Percentage Of Total Budget 0,93 % 58,30 % 9,14 % 5,69 % 7,70 % 15,89 % 2,35% 100,00 % Total Budget| Total t
Co-financing Source WP P WP M WP T1 WP T2 WP 12 WP 13 WP C TOtaB'uFé”gae':
ERDF 10.000,00 587.853,42 87.750,00 60.817,50 82.343,75 150.000,00 24.290,00 1.003.
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D.5 Project budget - overview per WP/ per period

Office and Travel and TG Infrastructure &
WP Number Staff costs _ . . expertise and Equipment Total Budget Net Revenue Total Elig
administration accomodation services works
WP P 0,00 0,00 11.764,70 0,00 0,00 0,00 11.764,70 0,00 11.
WP M 621.694,00 93.254,10 8.600,00 10.200,00 0,00 0,00 733.748,10 0,00 733.
WP T1 0,00 0,00 0,00 115.000,00 0,00 0,00 115.000,00 0,00 115.
WP T2 0,00 0,00 0,00 60.000,00 11.550,00 0,00 71.550,00 0,00 71.
WP 12 0,00 0,00 0,00 14.000,00 0,00 82.875,00 96.875,00 0,00 96.
WP I3 0,00 0,00 0,00 0,00 0,00 200.000,00 200.000,00 0,00 200.
WP C 0,00 0,00 0,00 29.635,30 0,00 0,00 29.635,30 0,00 29.
Total 621.694,00 93.254,10 20.364,70 228.835,30 11.550,00 282.875,00 1.258.573,10 0,00 1.258.
Fergeiiaye OF 49,40 % 7,41 % 1,62 % 18,18 % 0,92 % 22,48 % omany DR OTIeE) TRt G
Total Budget Budget t
' . ) External " . )
Co-financing Office and Travel and : . Infrastructure & [ Sum Financed Decreasing Net | Total Fina
Staff costs - - . expertise and Equipment

Source administration accomodation services works Budget Revenue Budge
ERDF 498.359,50 74.753,92 16.790,00 182.890,00 9.817,50 220.443,75 1.003.054,68 0,00 1.003.
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D.6 Project budget - overview per WP/ per budget line

WP Number Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Perioc
WP P 11.764,70 0,00 0,00 0,00 0,00 0,00
WP M 0,00 137.452,30 137.052,30 137.452,30 137.051,15 137.051,15 47.¢
WP T1 0,00 0,00 0,00 0,00 115.000,00 0,00
WP T2 0,00 25.550,00 12.000,00 5.000,00 0,00 29.000,00
WP 12 0,00 14.000,00 24.200,00 24.200,00 32.000,00 2.475,00
WP I3 0,00 0,00 25.000,00 0,00 175.000,00 0,00
WP C 0,00 735,30 0,00 2.000,00 18.000,00 8.900,00
Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4
ERDF 10.000,00 144.470,85 159.278,34 136.748,34 370.357,48
Total EU Funds 10.000,00 144.470,85 159.278,34 136.748,34 370.357,48
ERDF Equivalent 0,00 0,00 0,00 0,00 0,00
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D.7 In-kind contribution

Partner Abbreviation Amount
TLL 0,00
HEL 0,00
SEIT 0,00

‘Percentage Of Total Budget ‘ 0,00 %\

Co-financing Source

Amount

ERDF

0,00
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PART E - Partner Budget

Name of partner organisation

Tallinna Keskkonnaamet

Partner ID

1

Legal status

public

Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the no
programme area
E.1 Partner budget
Amount Co-financing Rate
Programme co-financing 323038.68 85.00
Partner contribution 57006.83
PARTNER TOTAL ELIGIBLE
BUDGET 380045.50
E.2 Origin of partner contribution (indicative)
0,
Source of contribution Legal status D EL t.otal_ partner Amount
contribution
Tallinna Keskkonnaamet public 100.00 57006.83
sub-total public contribution 100.00 57006.83
sub-total private contribution 0.00 0.00
Total 100,00 % 57006.83
Partner Total Target Value 57006.83
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no
Staff costs Description Unit type WPO
Staff Type of . No. of Price per
function staff Ll L units unit et
Project Period0 1.00 0.00 0.00
anager
pnancal Period0 1.00 0.00 0.00
anager
fourism. .. Period0 1.00 0.00 0.00
xpert
elara Iiezle) Period0 1.00 0.00 0.00
ion Officer
Sub-total 0.00
Period0 0.00
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Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP1
function | staff | Comments period | e | Momie | Tow!
,F\’Ar;’%‘zcger Period1 1.00 0.00|  14973.75
Period2 1.00 0.00]  14973.75
Period3 1.00 0.00] 14973.75
Period4 1.00 0.00]  14973.75
Periods 1.00 0.00] 14973.75
Period6 1.00 0.00]  4991.25
agf‘gg:'r Period! 1.00 0.00| 1497375
Period2 1.00 0.00| 1497375
Period3 1.00 0.00| 1497375
Period4 1.00 0.00| 1497375
Periods 1.00 0.00| 1497375
Periods 1.00 0.00| 499125
E)‘Zggf‘tm Period1 1.00 0.00|  2995.00
Period2 1.00 0.00] 299500
Period3 1.00 0.00] 299500
Period4 1.00 0.00] 299500
Periods 1.00 0.00] 299500
Periods 1.00 0.00]  1000.00
communicat ... Period1 1.00 0.00|  2995.00
Period2 1.00 0.00] 299500
Period3 1.00 0.00] 299500
Period4 1.00 0.00] 299500
Periods 1.00 0.00] 299500
Period6 1.00 0.00]  1000.00
Sub-total 191670.00
Period0 0.00
Period1 35937.50
Period2 35937.50
Period3 35937.50
Period4 35937.50
Periods 35937.50
Period6 11982.50
TOTAL 191670.00
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Staff costs Description Unit type WP2
Staff Type of Comments Period No.. s Price'per Total
function staff units unit
,F\’/Iroje“ Period1 1.00 0.00 0.00
anager
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP3
Staff Type of Comments Period N°'. Eif Price-per Total
function staff units unit
project Period! 1.00 0.00 0.00
anager
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP5
Staff Type of . No. of Price per
function staff R TR TR units unit fotal
project Period 1.00 0.00 0.00
anager
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP7
Stai_’f Type of Comments Period Mb o Price_per Total
function staff units unit
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,F\’Argizcgter Period1 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00
Office and administration - flat rate (up to 15% of staff costs)
Travel and
accomodatio Description Unit type WPO
n
Period N°'. s Price_per Total
units unit
Preparation costs Period0 1.00 0.00 11764.70
Sub-total 11764.70
Period0 11764.70
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 11764.70
Travel and
accomodatio Description Unit type WP1
n
Period | NO.of | Priceper | g
Steering group meetings Period1 1.00 0.00 400.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 400.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Sub-total 800.00
Period0 0.00
Period1 400.00
Period2 0.00
Period3 400.00
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Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 800.00
External
expertise Description Unit type WP1
and services
Period No.. s Price'per Total
units unit
Organisation of Steering Group meetings |--- Period1 1.00 0.00 500.00
Period2 1.00 0.00 500.00
Period3 1.00 0.00 500.00
Period4 1.00 0.00 500.00
Period5 1.00 0.00 500.00
Period6 1.00 0.00 500.00
f:aTri]r;arrSs for tour guides and school B Period3 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Organisation of Final Conference Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 0.00
Sub-total 3000.00
Period0 0.00
Period1 500.00
Period2 500.00
Period3 500.00
Period4 500.00
Period5 500.00
Period6 500.00
TOTAL 3000.00
External
expertise Description Unit type WP2
and services
Period No._ of Price'per Total
units unit
Organisation of Steering Group meetings |--- Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
tS:aTiiqr?rrSs for tour guides and school B Period3 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Organisation of Final Conference Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
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Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Website development Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 15000.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 0.00
Sub-total 15000.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 15000.00
Period5 0.00
Period6 0.00
TOTAL 15000.00
External
expertise Description Unit type WP3
and services
Periog | NO.Of | Priceper | pop,
Organisation of Steering Group meetings |--- Period1 1.00 0.00 0.00
f:arrgli’]n;rss for tour guides and school __ Period3 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Organisation of Final Conference Period5 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
External
expertise Description Unit type WP5
and services
Period | NO.of | Priceper | g
Organisation of Steering Group meetings |--- Period1 1.00 0.00 0.00
tS:argiqr;a;rSs for tour guides and school B Period3 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Organisation of Final Conference Period5 1.00 0.00 0.00
Birdwatching tower building expertise Period1 1.00 0.00 14000.00
Period2 1.00 0.00 0.00
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Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 0.00
Sub-total 14000.00
Period0 0.00
Period1 14000.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 14000.00
External
expertise Description Unit type WP6
and services
Period | NO.of | Priceper | g
Organisation of Steering Group meetings |--- Period1 1.00 0.00 0.00
f:anc]lijrrrrss for tour guides and school B Period3 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Organisation of Final Conference Period5 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
External
expertise Description Unit type WP7
and services
Period No._ of Price'per Total
units unit
Organisation of Steering Group meetings |--- Period1 1.00 0.00 0.00
1?{;eangri:]earrss for tour guides and school B Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 2000.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 2000.00
Period6 1.00 0.00 0.00
Organisation of Final Conference Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
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Period5 1.00 0.00 6900.00
Period6 1.00 0.00 0.00
Production of tourist booklets in Tallinn |- Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 9000.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Design of project logo and templates Period1 1.00 0.00 735.30
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Sub-total 20635.30
Period0 0.00
Period1 735.30
Period2 0.00
Period3 2000.00
Period4 9000.00
Period5 8900.00
Period6 0.00
TOTAL 20635.30

Equipment Description Unit type WP3

Period N°'. s Price_per Total
units unit

Electronic infrared visitor counters Period1 1.00 0.00 11550.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Sub-total 11550.00
Period0 0.00
Period1 11550.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 11550.00

Ln;re:;:z:tur Description Unit type WP1

Period Mb o Price_per Total
units unit

Boardwalk Period4 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Information boards Period4 1.00 0.00 0.00
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Period5 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Ln;rsvs;:lt::tur Description Unit type WP2
Period ':'J?“ t°sf P”:ﬁi?er Total
Boardwalk Period4 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Information boards Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Ln;revsg:zé:tur Description Unit type WP3
Period No.. s Price'per Total
units unit
Boardwalk - Period4 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Information boards Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Ln;r::::;:tur Description Unit type WP5
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Period No.. s Price'per Total
units unit

Birdwatching tower Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 32000.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Boardwalk Period1 1.00 0.00 0.00
Period2 1.00 0.00 24200.00
Period3 1.00 0.00 24200.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Information boards - Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 2475.00
Period6 1.00 0.00 0.00
Sub-total 82875.00
Period0 0.00
Period1 0.00
Period2 24200.00
Period3 24200.00
Period4 32000.00
Period5 2475.00
Period6 0.00
TOTAL 82875.00

Ln;rsvs::;:tur Description Unit type WP6

Period No.' s Price_per Total
units unit

Boardwalk Period4 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Information boards Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00

Ln;re;;:z:tur Description Unit type WP7
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No. of

Price per

Period L . Total
units unit

Boardwalk Period4 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Information boards Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
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Name of partner organisation

Helsingin Kaupunki

Partner ID

2

Legal status

public

Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the no
programme area
E.1 Partner budget
Amount Co-financing Rate
Programme co-financing 500493.45 75.00
Partner contribution 166832.00
PARTNER TOTAL ELIGIBLE
BUDGET 667324.60
E.2 Origin of partner contribution (indicative)
0,
Source of contribution Legal status B t.otaI. partner Amount
contribution
Helsingin Kaupunki public 100.00 166832.00
sub-total public contribution 100.00 166832.00
sub-total private contribution 0.00 0.00
Total 100,00 % 166832.00
Partner Total Target Value 166831.15
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no
Staff costs Description Unit type WP1
Staff Type of . No. of Price per
function staff Eolene A units unit et
PSS - Period1 1.00 0.00[  29948.00
coordinator
Period2 1.00 0.00 29948.00
Period3 1.00 0.00 29948.00
Period4 1.00 0.00 29947.00
Period5 1.00 0.00 29947.00
Period6 1.00 0.00 9982.00
AEEEN Period1 1.00 0.00|  12478.00
assistant
Period2 1.00 0.00 12478.00
Period3 1.00 0.00 12478.00
Period4 1.00 0.00 12478.00
Period5 1.00 0.00 12478.00
Period6 1.00 0.00 4160.00
Nature Period1 1.00 0.00|  13975.00
expert
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Period2 1.00 0.00 13975.00
Period3 1.00 0.00 13975.00
Period4 1.00 0.00 13975.00
Period5 1.00 0.00 13975.00
Period6 1.00 0.00 4659.00
Sub-total 300804.00
Period0 0.00
Period1 56401.00
Period2 56401.00
Period3 56401.00
Period4 56400.00
Period5 56400.00
Period6 18801.00
TOTAL 300804.00
Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00
Office and administration - flat rate (up to 15% of staff costs)
Travel and
accomodatio Description Unit type WP1
n
Period No.' s Price_per Total
units unit
Steering group meetings Period1 1.00 0.00 0.00
Period2 1.00 0.00 1300.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 1300.00
Period5 1.00 0.00 1300.00
Period6 1.00 0.00 1300.00
Sub-total 5200.00
Period0 0.00
Period1 0.00
Period2 1300.00
Period3 0.00
Period4 1300.00
Period5 1300.00
Period6 1300.00
TOTAL 5200.00
External
expertise Description Unit type WP1
and services
Period | O t°sf Price PEr | Total
First level control audit Period1 1.00 0.00 1200.00
Period2 1.00 0.00 1200.00
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Period3 1.00 0.00 1200.00
Period4 1.00 0.00 1200.00
Period5 1.00 0.00 1200.00
Period6 1.00 0.00 1200.00
Sub-total 7200.00
Period0 0.00
Period1 1200.00
Period2 1200.00
Period3 1200.00
Period4 1200.00
Period5 1200.00
Period6 1200.00
TOTAL 7200.00
External
expertise Description Unit type WP2
and services
Period | NO.of | Priceper | g
Production of tourist booklets Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
ICT Solutions Development Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00| 100000.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Sub-total 100000.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 100000.00
Period5 0.00
Period6 0.00
TOTAL 100000.00
External
expertise Description Unit type WP7
and services
Period No._ of Price'per Total
units unit
Production of tourist booklets Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 9000.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00

Page 54 of 60




Sub-total 9000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 9000.00

Period5 0.00

Period6 0.00

TOTAL 9000.00
Ln;rsvs;:lt::tur Description Unit type WP6

Period ':'Jﬁ’“ t°sf "”:ﬁi?er Total

Information boards Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 4000.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Boardwalk with crush barriers Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00| 171000.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Approach ramp for bird-watching tower  |[--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 25000.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 200000.00

Period0 0.00

Period1 0.00

Period2 25000.00

Period3 0.00

Period4 175000.00

Period5 0.00

Period6 0.00

TOTAL 200000.00
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Name of partner organisation |Sadstva Eesti Instituut

Partner ID 3

Legal status private

Type of partner other

Co-financing source ERDF

Outside (the Union part of) the no

programme area

E.1 Partner budget

Amount Co-financing Rate

Programme co-financing 179522.55 85.00

Partner contribution 36824.40

;ILAJIELI\IIE_EI_R TOTAL ELIGIBLE 211203.00

E.2 Origin of partner contribution (indicative)

Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount

Saastva Eesti Instituut private 100.00 36824.40

sub-total public contribution 0.00 0.00

sub-total private contribution 100.00 36824.40

Total 100,00 % 36824.40

Partner Total Target Value 31680.45

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner? no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs? no

Staff costs Description Unit type WP1

iigg’é - Period 1.00 0.00| 1211436

Period2 1.00 0.00 12114.36
Period3 1.00 0.00 12114.36
Period4 1.00 0.00 12114.36
Period5 1.00 0.00 12114.36
Period6 1.00 0.00 4038.20
Period1 1.00 0.00 12114.36
Period2 1.00 0.00 12114.36
Period3 1.00 0.00 12114.36
Period4 1.00 0.00 12114.36
Period5 1.00 0.00 12114.36
Period6 1.00 0.00 4038.20

Sub-total 129220.00

Period0 0.00
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Period1 24228.72
Period2 24228.72
Period3 24228.72
Period4 24228.72
Period5 24228.72
Period6 8076.40
TOTAL 129220.00
Staff costs Description Unit type WP2

function | waff | Comments period | WhE | Mt | Tow!

2%52 Period1 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP3

function | | waff | Comments period | WhE | M | Tow!

2%3{ Period 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP5

2%2’& Period1 1.00 0.00 0.00
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
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Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP6
Staff Type of Comments Period No.. s Prlce_per Total
function staff units unit
S Period1 1.00 0.00 0.00
expert
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Staff costs Description Unit type WP7
Staff Type of Comments Period NO'. i1 Prlce'per Total
function staff units unit
senior Period 1.00 0.00 0.00
expert
Sub-total 0.00
Period0 0.00
Period1 0.00
Period2 0.00
Period3 0.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 0.00
Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00
Office and administration - flat rate (up to 15% of staff costs)
Travel and
accomodatio Description Unit type WP1
n
Period No: Eif Prlce'per Total
units unit
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Steering group meetings Period1 1.00 0.00 1300.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 1300.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Sub-total 2600.00
Period0 0.00
Period1 1300.00
Period2 0.00
Period3 1300.00
Period4 0.00
Period5 0.00
Period6 0.00
TOTAL 2600.00
External
expertise Description Unit type WP3
and services
Period | NO.of | Priceper | g
Breeding bird survey Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 2500.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Pollinator Inventory Period1 1.00 0.00 0.00
Period2 1.00 0.00 0.00
Period3 1.00 0.00 2500.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Bat survey Period1 1.00 0.00 0.00
Period2 1.00 0.00 3000.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Vascular plant inventory Period1 1.00 0.00 0.00
Period2 1.00 0.00 6000.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00
Dragonfly inventory - Period1 1.00 0.00 0.00
Period2 1.00 0.00 3000.00
Period3 1.00 0.00 0.00
Period4 1.00 0.00 0.00
Period5 1.00 0.00 0.00
Period6 1.00 0.00 0.00

Page 59 of 60




Web survey of Tallinn and Helsinki

residents - Period1 1.00 0.00 3000.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 0.00

g:asgzli?ssi—to—face interviews in Tallinn | Period1 1.00 0.00 11000.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 11000.00

Period6 1.00 0.00 0.00

_II\_/‘Ia(I)Iti)ri]Ir? positioning survey on sites in Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 15000.00

Period6 1.00 0.00 0.00

Sub-total 60000.00
Period0 0.00
Period1 14000.00
Period2 12000.00
Period3 5000.00
Period4 0.00
Period5 29000.00
Period6 0.00
TOTAL 60000.00
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