PART A - Project summary

A.1 Project identification

Sub-programme Central Baltic
Programme priority P2 Sustainable use of common resources
Programme priority specific objective 6
Project acronym iWater
Project title Integrated Storm Water Management
Project number 189
Name of the lead partner organisation/original language Rigas dome
Name of the lead partner organisation/English City of Riga (Riga City Council)
Project duration 30.51 month Start date 201>-09-15
End date 2018-03-31

A.2 Project summary

Please give a short overview of the project and describe - the common challenge of the programme area you are
jointly tackling in your project; - the main overall objective of the project and the expected change your project will
make to the current situation; - the main outputs you will produce and who will benefit from them; - the approach
you plan to take and why is cross-border/transnational approach needed - what is new/original about it - It has to be
written in the style of a press release. (ComGroup) - Transnational added value - Why do you work in a transnational
setting? (ComGroup)

According to Climate Change scenarios Baltic Sea Region will face more frequent and heavier rainfalls. At same
time trend in urban planning is to densify urban areas. These together have led to more serious urban flooding
which cause costs, environmental degradation and risks for citizens safety. Current planning and management
practices have proven to be weak in meeting the challenges. Therefore there is a clear need for transferring
storm waters from being a problem to being a resource for urban areas.

Storm water management must be among top priorities in urban development and it must be integrated into
urban planning processes at all levels. To achieve these goals, cities around BSR have to meet common
challenge of dispersed planning and management responsibilities of storm waters.

iWater aims to improve urban planning by developing integrated and multifunctional storm water
management in Central Baltic cities and so create higher quality and more resilient urban space and increase
urban sustainability.

iWater creates science-practice collaboration to find and develop common management methods, guidelines,
tools and solutions for integrated storm water management. 7 partner cities adopt new integrated storm
water programs/plans and 25-35 other cities will be trained to use the methods developed in project.

Integrated storm water management tools will be developed, localized and piloted in detailed city plans by
each partner city. This will integrate multifunctional storm water solutions into urban planning and so
introduce green infrastructure solutions that provide ecosystem services.

Idea-competition will be organised to develop innovative storm water management solutions that are
applicable to BSR conditions. Investment plans will be prepared. Infocampaign on multifunctional cost-effective
SW solutions will be organised. Project has longterm positive effects in urban planning and environment.

Budget Overview

TOTAL 2 346 858,75 € EU co-financing: 1 826 350,06 € LP: City of Riga 330 930,00 € P2: City of Jelgava 73 830,00
€ P3: City of S6derhamn 320 400,00 € P4: City of Gavle 339 885,00 € P5: City of Tartu 257 300,00 € P6: City of
Helsinki 286 920,00 € P7: City of Turku 295 550,00 € P8: Union of the Baltic Cities 268 575,00 € P9: Aalto
University 173 468,75 €
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A.3 Project budget summary

PROGRAMME CO-FINANCING CONTRIBUTION
. . . . Public contribution . TOTAL
Co-financi co-financi | Automatic| Other Total Private Total ELIGIBLE
ng source | Amount ng rate public public public | contributi | contributi| gypGeT
(fund) (%) contributi | contributi | contributi on on
on on on
ERDF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
i) L 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
funds
ERDF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
equivalent
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
) . . TOTAL
Partner Partnen: co-flnan % of PUb".c PrlvaFe Tota_l ELIGIBL | Partner
Abbrevi | Country | FUND cing contrib | contrib | contrib
Number ation rate (%) total ution ution ution E =L
. BUDGET
Rigas LATVIA  |0.00 0.00% [0.00% |0.00 0.00 0.00 0.00 bli
dome Ji . . b . ) . . . . public
Jelgavas
pilsétas LATVIJA 10.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
dome
Soderha
mns SVERIGE |(0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
kommun
Gavle .
K SVERIGE |0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
ommun
Tartu
Linnavalit EESTI 0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
sus
Helsingin SUOMI/ .
kaupunki FINLAND 0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
Turun SUOMI/ )
kaupunki FINLAND 0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
ltameren
kaupunki
en liiton
ymparist SUoMI/ .
Ssihteeris FINLAND 0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
td c/o
Turun
kaupunki
Aalto-kor
suoMlI/ .
k??'f?”'“ FINLAND 0.00 0.00 % 0.00 % 0.00 0.00 0.00 0.00 public
saatio
sub-total for partners outside
(the Union part of) the 0.00 0.00 0.00 0.00 0.00 0.00 0.00
programme area
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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PART B - Project partners

B.1 Project partner

Project partner 1

Partner role in the project Active or Not

LP

Name of organisation in original language

Rigas dome

Name of organisation in English

City of Riga (Riga City Council)

Abbreviation of organisation

Department/unit/division

City Development Department

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

Lv

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

LvVOO

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

LV006

street, Postalcode, City, etc.

LV-1539 Riga

Ratslaukums 1

Home page

www.rdpad.lv/en/

Project Partner to which the this partner is associated

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 85.00
Contact person name Agnese

Agnese.Gutmane@riga.lv

00371 67105449

Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment
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Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

City Development Department of the Riga City Council is the
leading municipal institution in the field of urban
development and spatial development planning.
Experienced urban planners team covers various
competence fields from planning of strategic development,
transport & infrastructure to housing, envi-ronment, nature
sites and public spaces planning, and is responsible for
ensuring balanced and sustain-able city development
through democratic and participative planning process.
Department has also obtained considerable experience in
elaboration and implementation of various EU funded
projects, mostly from ERDF, ESF, CF, Baltic Sea Region
Central Interreg IV B, Baltic Sea Inter-reg IV A, Interreg IVC,
URBACT Il and other EU programmes. In order to ensure
professional implemen-tation of EU financed projects,
Department has established Projects Division responsible
for manage-ment and supervision of Riga city projects. The
unified project management and supervision system has
been established and approved by the Riga City Council in
order to ensure completely transparent and efficient
project implementation process with two-level financial
control system. Within EU funds programming period
2007-2013 the Department has implemented such
international cooperation projects as “Changes & Conflicts
in Using Public Spaces/USER” (URBACT lIl), “Fire Risk
Prevention and Improvement of Fire Extinction Systems of
Historic Town Centers of Cities named Word Heritage/
HERITPROT” (Interreg IVC), “Working for Talent/W4T"
(Interreg IVC), “Climate Change, Cul-tural Heritage & Energy
Efficient Monuments/Co2o0lBricks” (Baltic Sea Region
Programme), etc. By im-plementing these projects the
Department has developed strong experience in
international cooperation with partners from the Denmark,
Sweden, Estonia, Finland, Norway, France, Germany, Italy,
Spain, Por-tugal, Hungary, Czech Republic, Lithuania,
Poland, Romania, Ireland, the United Kingdom and other
countries.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

B.2 Project partner

Project partner 2

Partner role in the project Active or Not

PP

Name of organisation in original language

Jelgavas pilsétas dome

Name of organisation in English

Jelgava City Council

Abbreviation of organisation

Department/unit/division

Development and City Planning Department

Address (country - NUTS 0) NUTS O (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

LV

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

LV0O

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

LV009

street, Postalcode, City, etc.

LV-3001 Jelgava

Liela street 11

Home page

http://www.jelgava.lv

Assimilated partner Yes / No

true

VAT number (if applicable)
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Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 85.00
Contact person name Ineta

Ineta.vintere@dome.jelgava.lv

+371 63005487

Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

One of functions of local authorities is urban planning and
to organize public utilities for inhabitants. Public utilities
include waste water collection, drainage and treatment. In
Jelgava city issues concerning storm-water drainage sewage
system are very important for improve-ment of city
environment and quality of living environment and are
defined among the main priorities in strategic planning
documents for the next planning period. The area of Jelgava
City is divided into 17 runoff systems containing both
drainage systems with open ditches, and piping drainage
systems and rain-water drainage systems. In Jelgava city
storm-water drainage sewage system is gradually separated
from waste water drainage sewage system. Responsible
institutions control the situation in the city to avoid draining
of waste water in the ditches as well as pollution of ditches
wit waste. During last five years Jelgava City Council has
implemented several environmental projects funded by EU:
+ Latvia-Lithuania Cross Border Cooperation Programme:
Effective management and protection of nature resources
in Jelgava and Siauliai cities and Liquidation of Ecological
Catastrophes and Pollution in the Territory of the Lielupe
River Basin; *« European Agricultural Guarantee
Fund:Cleaning of Lielupe river bed and recovery of the right
bank dam and Reconstruction of drainage system in the
areas affected by restructuring of sugar industry in Jelgava
City; » European Regional Development Fund : Improvement
of Pasta Island and shaping of rivers as a tourism and active
leisure product in Jelgava.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.
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Project partner 3

Partner role in the project Active or Not

PP

Name of organisation in original language

Soderhamns kommun

Name of organisation in English

Municipality of S6derhamn

Abbreviation of organisation

Department/unit/division

Municipal Committee Department

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions

in Europe, only those countries that are inside the SE

programme area ; including field ‘other’)

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),

only those NUTS 2 which are inside the programme area, SE31

including field ‘other’

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2

chosen), only those NUTS 3 which are inside the SE313
programme area, including field ‘other’

street, Postalcode, City, etc. 82660 Soderhamn

Home page

www.soderhamn.se

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 75.00
Contact person name Maria

maria.svensson@soderhamn.se

004670 190 67 10

Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

The Municipality of S6éderhamn is currently looking into the
possibility of a climate change plan. The municipality has
already suffered from the effects since a part of the
municipality was flooded in 2013. A group of civil servants
from the various departments from the municipality works
as a task force looking in to what happened and is also
looking into the future. What will we need to do and what
has others done. The task force has a broad experience
from planning, environmental aspects, sewage and water
management and the municipalitys work on maintance. The
municipality has previously been a partner in the Baltic Sea
Programme funded flagship project Baltic Climate which
also laid a foundation for the work ahead and for this
project.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.
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Project partner 4

Partner role in the project Active or Not

PP

Name of organisation in original language

Gavle kommun

Name of organisation in English

Municipality of Gavle

Abbreviation of organisation

Department/unit/division

Management administration

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

SE

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

SE31

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

SE313

street, Postalcode, City, etc.

SE- 801 84 Gavle

Oxtorgsgatan 19

Home page

www.gavle.se

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 75.00
Contact person name Elin

elin.frisk@gavle.se

+462617 81 35

Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

The municipality, together with its municipal water
company, has overall responsibility for the management of
storm water issues. The municipality is well experienced
and has high competences in the field of storm water.
Urban and spatial planners, specialist in storm water
management, together with experts and specialists in
environmental and health protection, will be involved in the
project. Competences and experiences cover both practical
and strategic experiences in surface water runoff and storm
water flows through surveys, model construction, computer
simulations, design and execution, as well as malfunctions
and damage claims. Competences and experiences also
cover legal requirements and strategies for sustainable
development. The Municipality of Gavle has further
extensive experience in EU-project, both as partner and as
Lead Partner. In the previous programming period, Gavle
has participated in the cross-border, transnational and
interregional Interreg programs.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.
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Project partner 5

Partner role in the project Active or Not

PP

Name of organisation in original language

Tartu Linnavalitsus

Name of organisation in English

Tartu City Government

Abbreviation of organisation

Department/unit/division

Department of Urban Planning, Land Survey and Use

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions

in Europe, only those countries that are inside the EE
programme area ; including field ‘other’)

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),

only those NUTS 2 which are inside the programme area, EEOO
including field ‘other’

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2

chosen), only those NUTS 3 which are inside the EE008
programme area, including field ‘other’

street, Postalcode, City, etc. 51003 Tartu

Raekoja plats 3

Home page

www.tartu.ee

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF

Co-financing % 85.00

Contact person name Mati
Mati.Raamat@raad.tartu.ee
+3725079650

Legal status public/private public

Is your organisation entitled to recover VAT based on

national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment
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Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

AS Tartu Veevark, the local water company, is responsible
for managing the water, wastewater and storm water
system. It is owned by City Council and thus has
good-working relations with the city government. In urban
planning and designing pro-cesses the consulting with the
specialists from the water company needs to be done
frequently. The pipelines of the storm water belong to the
water company, the diches are maintained by city
government - the service of road maintaining - so the
cooperation is everyday action but integration of practices
needs to be done. It is impossible to imagine successful
urban planning and water management without
cooperation of the specialists of planning, designing and
maintenance. The strategic development plan of water
company is looked through by engineering service and
department of communal services and then approved by
city council. So the water treatment, hydropower,
environmental, street engineering, urban planning specialist
are involved into developing the water and storm water
treatment system in Tartu. As the legal service is also taking
part in preparing the documents for the city Council, we can
say that in developing the water treatment system in Tartu
the widest range of competences are taken in account:
from legal requirements to sustainable development. All
stake-holders are aware of the need and willing to develop
integrated storm water management in Tartu. Tartu city has
a great experience in taking part in several EU co-financed
cross-border projects. Tartu is also active member of the
Union of the Baltic Cities and has experience on organizing
international events. For example Tartu has been taking
partin UBC urban planners’ seminars and in 2011 the
urban planners’ autumn seminar was held in Tartu.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

Project partner 6

Partner role in the project Active or Not

PP

Name of organisation in original language

Helsingin kaupunki

Name of organisation in English

City of Helsinki

Abbreviation of organisation

Department/unit/division

City of Helsinki Environment Centre

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

FI

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

FI1B

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

FI1B1

street, Postalcode, City, etc.

P.O. Box 500, FI-00099 Helsinki

Viikinkaari 2a

Home page

http://www.hel.fi/www/ymk/en

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority
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(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 75.00
Contact person name Kajsa

Kajsa.Rosqvist@hel.fi

+358 40 5102294
Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

The City of Helsinki Environment Centre is an expert agency
within the City of Helsinki managing the city’s
environmental protection, environmental healthcare and
veterinary services. The most important tasks of the
Environment Centre are to promote taking the environment
and nature into consideration when making decisions, to
act as a supervisory and specialist department preventing
environmental risks, to motivate citizens and companies
towards environmental responsibility and to produce and
share environmental information. The staff consists of
researchers, environmental inspectors and planners as well
as technical personnel. As the Environment Centre is
leading and participating in several international projects
and forums, functioning patterns to involve and activate
other administrative entities within the city and among
cities for cooperation both nationally and internationally are
well developed. Especially in the fields of urban planning,
green infrastructure and storm water management the
involvement of diverse and shared expertise is highlighted
since the expertise and administrative responsibilities are
scattered within the city. On these issues, the Environment
Centre has particularly good relations and experiences of
cooperation with the Public Works Department and the City
Planning Department within the city, as well as with several
other cities and municipalities in the Baltic Sea region,
which facilitates future development and cooperation. In
this context, the Environment Centre has during 2012 until
present the been leading two EU financed collaboration
projects The Climate adaptation in cities - tools for planning
project (“ILKKA”, ERDF) and the CITYWATER- Benchmarking
water protection in cities project (Life+).

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

Project partner 7

Partner role in the project Active or Not PP
Name of organisation in original language Turun kaupunki
Name of organisation in English City of Turku

Abbreviation of organisation

Department/unit/division

Environmental Division

Address (country - NUTS 0) NUTS O (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

FI

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

FI1C

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

FI1C1
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street, Postalcode, City, etc.

20100 Turku

Puolalankatu 5

Home page

www.turku.fi

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF

Co-financing % 75.00

Contact person name Pekka
pekka.salminen@turku.fi
+358449075999

Legal status public/private public

Is your organisation entitled to recover VAT based on

national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

Environmental Division of the City of Turku is responsible of
e.g. city planning, environmental protection and
construction controlling. It is also responsible for
coordination of storm water management team. Turku's
storm water strategy was developed already in 2009.
However, currently the strategy needs to be up-dated.
Environmental Division has a long experience in
development of integrated sustainability management. As
an experienced organisation in integrated management,
Turku has leading role in iWater in development of
integrated management guidelines for storm water
management. One of Turku's strategic objectives is to be
the most resource efficient City. This requires among other
things integration of storm water management into urban
planning in a way that storm waters are a resource instead
of problem. This is natural continuation to the work that
has been done during several decades to integrate
sustainable development to all levels of decision making
and implementation. Environmental Division of the City of
Turku has a long experience in international co-operation in
the field of urban development and environmental
protection. Turku has been involved in several EU
co-financed project like Managing Urban Europe 25 in which
integrated sustainability management was developed and
Citywater which is related to storm water management.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

Project partner 8

Partner role in the project Active or Not

PP

Name of organisation in original language

Itdmeren kaupunkien liiton ymparistdsihteeristd ¢/o Turun
kaupunki

Name of organisation in English

Union of the Baltic Cities, Commission on Environment c/o
City of Turku

Abbreviation of organisation

Department/unit/division

Administration group
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Address (country - NUTS 0) NUTS O (table: NUTS 0 regions
in Europe, only those countries that are inside the
programme area ; including field ‘other’)

FI

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),
only those NUTS 2 which are inside the programme area,
including field ‘other’

FInC

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2
chosen), only those NUTS 3 which are inside the
programme area, including field ‘other’

FI1C1

street, Postalcode, City, etc.

FI-20500 Turku

Vanha Suurtori 7

Home page

http://www.ubc-environment.net/

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

local public authority

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 75.00
Contact person name Bjorn

bjorn.gronholm@ubc.net

+358 44 9075987
Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment

Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

The Union of the Baltic Cities' Commission on Environment
(UBC EnvCom) is part of a network of 109 cities in Baltic Sea
Region. UBC is a voluntary, proactive network mobilizing the
shared potential of its member cities for democratic,
economic, social, cultural and environmentally sustainable
development of the Baltic Sea Region. Commission on
Environment is responsible for the environmental and
urban sus-tainability activities within UBC. UBC EnvCom has
coordinated several large transnational EU projects, such
as, SUSTAINMENT, MATRUSCHKA, NEW BRIDGES, CHAMP,
PURE, PRESTO and Managing Urban Europe 25 that have
focused on iWater project's main areas; Integrated
Management Systems (IMS), urban planning and urban
water management. UBC EnvCom has experience in
facilitation of actions aimed at training and supporting local
and subregional authorities in implementing an integrated
management system for cli-mate change. Additionally, UBC
EnvCOm has promoted the model European-wide.
Integrated Manage-ment helps in the establishment of
structures used to better link different regional and
municipal govern-ing bodies in spatial planning and to
facilitate cooperation across sectors and borders.
Integrated man-agement enables common development
visions and goals to be formulated together with different
stake-holders. Among other things, UBC EnvCom has been
co- developer of tools to apply more integrated approach to
planning: how to go through systematically different
planning activities together in the city-regional context; how
to involve individuals, private sector actors, politicians and
other stakeholders into the planning process. UBC EnvCom
has long experience in being the leader in project
communication and dissemination. UBCs city network
ensures that the iWater project results will find the right
target group, cities in the BSR, efficiently beyond the project
partnership.
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What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

Project partner 9

Partner role in the project Active or Not

PP

Name of organisation in original language

Aalto-korkeakoulusaatio

Name of organisation in English

Aalto University

Abbreviation of organisation

Department/unit/division

Department of Architecture

Address (country - NUTS 0) NUTS 0 (table: NUTS 0 regions

in Europe, only those countries that are inside the FlI

programme area ; including field ‘other’)

Region (NUTS 2) NUTS 2 (depending the NUTS 0 chosen),

only those NUTS 2 which are inside the programme area, FI1B

including field ‘other’

Sub-region (NUTS 3) NUTS 3 (depending the NUTS 2

chosen), only those NUTS 3 which are inside the FI1B1

programme area, including field ‘other’

street, Postalcode, City, etc. 0215 Espoo
Otakaari 1

Home page

http://www.aalto.fi/fen/

Assimilated partner Yes / No

true

VAT number (if applicable)

Other national identifying number (if no VAT number is not
provided)

Type of identifying number (e.g. registry number, tax no)

Type of partner

higher education and research

(if ‘other’ is selected in the previous field): Please explain
‘other’

Co-financing source ERDF
Co-financing % 75.00
Contact person name Jyrki

jyrki.sinkkila@aalto.fi

+358 40 5928 156

Legal status public/private public
Is your organisation entitled to recover VAT based on
national legislation for the activities implemented in the yes

project? No/yes/partly If partly explain how: Comment
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Which are the organisation’s experiences and thematic
competences and experiences relevant for the project?

Aalto University, the 2010 merger of three Finnish
universities - Helsinki School of Economics, Helsinki
University of Technology and The University of Art and
Design Helsinki - The School of Arts, Design and
Architecture is an institution of higher education for design,
media, architecture, motion picture, art education and art.
The school combines the areas of design and
implementation of human-oriented environments as well as
areas of research and teaching based on humanistic and
cultural traditions. The school produces specialists and
innovators of art, design, architecture and landscape
architecture with strong artistic and technical skills. Its key
areas of research include design, architecture, urban
planning and design, and emerging technologies. In the
field of urban planning and design, it strives for beyond
state-of-the-art research results in the design of Green
Infrastructure. A new research group focused on green
infrastructure and landscape was set up in 2014 and is
building new open collaboration between the research and
practice of green infrastructure solutions. Within the
Department of Civil and Environmental Engineering of the
School of Engineering Aalto has strong expertise on the
research of urban water issues. The Water and
Environmental Engineering research group studies selected
topics in applied hydrology, hydraulics, applied limnology,
water resources systems analysis, water resources
environmental impact assessment, hydraulic structures,
and irrigation and drainage. Furthermore, research covers
solid waste management, drinking water and wastewater
treatment as well as drinking water distribution and
wastewater collection systems. More information on the
research group can be found at
http://civil.aalto.fi/en/research/water_and_environment/.
Currently, the group comprises six professors, 17
re-searchers, 28 doctoral students and 6 technicians.

What is the benefit for the organisation from participating
in the project?

If applicable, describe the organisation’s experience in
participating in and/or managing EU co-financed projects or
other international projects.

no associated project partner declared

PART C - Project description

C.1 Project relevance

C.1.1 What are the common territorial challenges that will be tackled by the project Please describe the relevance of
your project for the programme area in terms of common challenges and/or joint assets addressed?
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Cities in BSR are facing common challenge of increasing stormwater floods caused by climate change and
densifying urban areas. That leads to degradation of natural resources and infrastructure. These were also
among main challenges highlighted by the member cities of the Union of the Baltic Cities (UBC) in stormwater
management survey 2014.

From administrative point of view these challenges are not easily answered as the cities are facing a challenge
of dispersed management responsibility of stormwaters. Clarification of responsibilities and awareness raising
among departments and stakeholders were also indicated in the UBC survey as development priorities.

The responsibilities and management principles, including stake holder involvement, can be described in
Integrated Strom Water Management Programs/Plans, but the UBC survey indicated that only 1/4 of the Baltic
Sea Region cities have a stormwater management strategy in place and 1/4 are planning to develop one.

New skills and tested practices are needed to be able to transfer stormwaters from being a problem to being a
resource for better urban development. Conventional storm water solutions are not able to answer current
challenges.

Currently is understood that multifunctional stormwater solutions are more easily adaptable to changing
conditions and at same time provide multiple ecosystem services. The multifunctional solutions are growing
trend but in BSR there is lack of practical experiences and planning skills for those.

Also there are prejudices regarding costs of such solutions. Info about the cost-effectiveness of stormwater
solutions is already available but to create better understanding of their feasibility, the results must be
compiled and analysed to see what are benefits and costs on long term in different urban areas in BSR.
New ideas for multifunctional stormwater solutions also need to be developed and mainstreamed in BSR.

C.1.2 What is the project’s approach in addressing these common challenges and/or joint assets and what is new
about the approach the project takes? Please describe new solutions that will be developed during the project and/or
existing solutions that will be adopted and implemented during the project lifetime and in what way the approach
goes beyond existing practice in the sector/programme area/participating countries.

iWater will tackle with several challenges named by EC's policies on urban environment by improving delivery
of ecosystem services through development and implementation of sustainable integrated storm water
management guidelines and practices. Integrated storm water management is widely used term in different
meanings but guidelines that answer above described common cross-border challenges have not been
developed for local authorities.

International surveys on previous cost-benefit analyses of SW treatment methods and on existing SW
management tools will be carried out to produce baseline for development and integration of such tools into
the urban planning processes. Tools will be piloted in detailed city plans and introduced to urban planning
IT-software developers.

Guidelines and tools for integrated storm water management will be developed on basis of shared
experiences, stake holder involvement, research-practice collaboration and piloting. International development
and training workshops will be organized to further elaborate and disseminate the gathered information.

Open ideas competition will be used to develop plans for multifunctional storm water solutions which increase
adaptive capacity and resilience of cities against common challenges through multiple ways: by
maintaining/developing ecosystem services and preventing loss of biodiversity, by promoting resource efficient
and low-carbon Gl solutions, and by improving stakeholders know-how and understanding about the drivers
and consequences of common challenges.

Sustainable stormwater campaign to invite the cities of Baltic Sea Region to use developed tools is organized to
raise wider awareness about possible solutions to the common challenges. Recomendation paper will be
prepared.

Stormwater solutions based on green infrastructure solutions have a small carbon footprint compared to
conventional gray infrastructure. Project will use low-carbon managmnt pract

C.1.3 Why is cross-border/transnational cooperation needed to achieve the project’s objectives and result?Please
explain why the project goals cannot be efficiently reached acting only on a national/regional/local level and/or
describe what benefits the project partners/target groups/project area gain in taking a cross-border / transnational
approach.
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Urban planners and other administrates have been developing their SW management practices but yet not
being able to answer all common challenges in one place.

New integrated storm water management practices, guidelines and tools are needed to answer common
challenges. Development needs to be supported by relevant international surveys. Cooperation is needed to
share the different experiences on tackling the common challenges and to utilize the lessons learnt.

International cooperation will ensure that max amount of information and experiences can be gathered for
new developments. International cooperation enables to raise BSR to front runner on storm water
management and showing the way for other regions and the EU. BSR cities have great potential and incentive
for that as storm water management is a key mean of adaptation to the Climate Change in the region.

iWater partners come from all Central Baltic countries as the aim is to develop new common guidelines, criteria
and surveys that would serve the whole region. Development work is based on international exchange of
experiences and brain storming workshops that are supported by surveys carried out by university partner.
Aalto University has strong experience and knowledge on development of multifunctional storm water
solutions to improve quality of urban space and environment.

City partners represent large urban areas that have faced the consequences of climate change and densifying
city structure in form of storm water floods. These cities have true need to develop new storm water
management practices that function in BSR.

Partner cities have experience on strategic storm water management but have recently realized that they are
in need of new kind of integrated management which should be agreed in city’s storm water program. Partner
cities are also facing tangible storm water challenges and are in need of new tools to overcome the challenges.

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil
them.Cooperation criteria Please select all that applies to your project

Cooperation criteria Description

All partners have been involved in developing the project
concept and objectives. The results reflect the actual needs
Joint Development arisen in cities. Better urban planning and promoting
integrated management approach is a strategic aim of all
partners.

Project is based on join effort and active participation from
all partners. Each partner will be involved in all project

Joint Implementation activities and all partners will benefit from the results. The
consortium partners will keep regular contact with each
other.

The Lead partner Riga City will take care of the overall
project coordination, management and financial

Joint Staffing management on behalf of all partners and will ensure
smooth communication between partners. LP has long
experience in project coordination.

The individual partner budgets, that includes each partners
own contribution, form the overall budget of the project,
Joint Financing which will be managed jointly by the Lead Partner. The
project will have only one subsidy contract between all
partners involved.

Page 16 of 31



C.2 Project focus
C.2.1 Project objectives, expected result and main outputs
Programme priority specific objective Rigas dome

Project main overall objective

What is the main overall objective of the project and how does it link to the programme’s objective?Specify one project
main objective and describe its contribution to the programme priority specific objective.

iWater's objective is to improve urban planning by developing integrated and multifunctional storm water
management in CB cities and so create higher quality and safe urban space and increase urban sustainability.
iWater will develop guidelines and tools on integrate storm water management and introduce the practices
into urban planning process. Also, aim is to find, pilot and disseminate innovations in urban storm water
management that improve urban environment and decreases negative environmental and climate impacts in
BSR cities. Furthermore, aim is to decrease future costs of urban flooding. Via the multifunctional green
infrastructure solutions, generated by integrated planning, aim is also to decrease storm water runoff and
prevention of hazardous leakage from the sewage system into water bodies amongst other things. To some
extent the urban Gl solutions can also function as carbon storage. Green Infrastructure solutions are seen as
key contributor to the EU’s climate change adaptation and disaster risk management policies (COM (2013) 249).
As cities are first to deal with immediate consequences they should play a critical role in implementing
prevention and adaptation measures. Through experiments and learning from previous studies and from each
other iWater aims at providing guidance for authorities and decision-makers, civil society, and business sector
on Integrated Storm Water Management that promote the adaptive capacity of cities and sustainable use of
natural resources.

Programme result

Select one programme result indicator your project will contribute to.

R2.3. Share of urban areas covered with integrated urban management

Project main result

What is are the project’s main results and how does it they link to the programme result indicator? Specify your one
or more project’s main result and describe its their contribution to the programme result indicator.

iWater will improve integration of all stakeholders involved in urban planning process (e.g. departments of city
admin., residents, construction companies, NGOs and consultants) in relation to storm water management and
increase understanding of benefits of multifunctional storm water solutions. Local storm water management
practices will be developed into a full integrated management system which will link all urban planning
processes and stakeholders on all levels (master and detailed city planning/construction permitting/street
planning/environmental planning/ infrastructure planning/municipal level/regional level). 7 partner cities will
develop and adopt integrated storm water program/plan. Guide-lines for integrated storm water management
will be developed as well as evaluation criteria for peer review. Urban planning will be taken to higher level by
developing, localizing and piloting integrated storm water management tools which integrate multifunctional
solutions into urban planning. Approx. 25-35 cities and regions will be trained to use Integrated Storm Water
Management System (guidelines) and different tools. Evaluation criteria for sustainable SW solutions and
review of prev. cost-benefit analyses of stormwater systems will be done. Open ideas competition will be
organised to develop innovative storm water management solutions that are applicable in BSR and to
communicate widely about why to invest in these solutions. Based on ideas, partner cities will prepare plans
for innovative pilot investments showcasing the benefits of integrated SW management (water quality,
recreation, urban biodiversity, flood prevention, etc). Results increase the share of urban areas covered with
integrated storm water management immediately through piloting and programming but even more so on
long term as the guidelines and tools to start implementing integrated storm water management in urban
areas will be disseminated to cities and institutions in BSR.

Project overall objectives

Which are the specific objectives the project will be working towards? Define max. 3 project specific objectives.

Please provide a short explanation on the defined

Title of specific objective specific objectives
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Project main outputs Overview table on project outputs as defined in the work plan

Programme Project main . -
ARG output Project Measurment output A i Project main
output indicator Target Sum Unit uantificatio output output (title)
indicators (s) g q number P
targets n (target)
C.2.2 Target groups

Please further specify the target
group/s (e.g., bilingual
elementary schools,
environmental experts, etc.).

Target value Please indicate the
size of the target group you will
reach.

Target group/-s

C.2.3 Durability of project outputs and results

How does will the project ensure that project outputs and result/s have a lasting effect beyond project duration?
Please describe concrete measures (including institutional structures, financial resources, etc.) taken during and after
project implementation to ensure and/or strengthen the durability of the project’s outputs and results. Explain how
outputs will be further used once the project has been finalised and, ilf relevant, explain who will be responsible
and/or who will be the owner of results and outputs.

no Answer given

C.2.4 Transferability of project outputs and results

How does will the project ensure that project outputs and results are applicable and replicable by other
organisations/regions/countries outside of the current partnership? Please describe to what extent it will be possible
to transfer the outputs and results to other organisations/regions/countries outside of the current partnership.

no Answer given

Overview information of the project activity plan and how the objectives will be reached

The project outputs are developed by the end users. Development work is supported by the university partner.
As a result the regular urban planning processes are changed permanently. Project consortium will develop
guidelines for integrated storm water management. Guidelines will illustrate an ideal storm water
management system which will take urban planning processes permanently to new level. Partner cities will
develop/update their storm water and urban planning processes and storm water programs/plans which will
set targets and actions for storm water management for the upcoming years. Also, evaluation criteria for peer
review will be developed for further development and dissemination of integrated storm water management
to cities in the BSR and the EU. Planning tools for integrated storm water management will be evaluated,
developed, adjusted and piloted in the project to integrate sustainable storm water management into regular
urban planning procedures that will be used after project life time. Idea competition will be organized to
develop innovative multifunctional SW solutions applicable in BSR. These will function as basis for investment
plans which will be realized after project lifetime as part of normal investment schemes. These ideas, plans and
investments will function as best practice models for other BSR cities. Developments will be based on exchange
of experiences between partner cities and on surveys carried out by the Aalto University. On basis of the
surveys and experience exchange recommendations e.g. on multifunctional cost efficient storm water
solutions will be developed for the urban planners of the BSR region and the EU to be used after the project
lifetime.

C.3 Project context

C.3.1Is the project part ofHow does the project contribute wider strategies and policies? Please describe the project’s
contribution to relevant strategies and policies; in particular, those concerning the project or programme area.

Indicate if the project contributes to a macro-regional strategy and describe in what way.

Description
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C3.2

What are the synergies with other past or current EU and other -projects or EU-initiatives the project makes use of?

no Answer given

C33

How does the project make use of build on available knowledge?

no Answer given

C.4 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.

Horizontal principles Type of contribution Description of the contribution
Sustainable development Sustainable development
) . neutral
(environment) (environment)
Equal opportunity and Equal opportunity and
A A neutral
non-discrimination non-discrimination
Equality between men and women Equality between men and women neutral
Information and communication Information and communication
. . neutral
technologies technologies
Low-carbon economy Low-carbon economy neutral

C.5 Work plan per work packages

Type: Management

WP Nr WP title WP start date WP end date WP Budget

1 Project management 2015-09 2018-03

Partners’ involvement

WP responsible partner |

Describe how the management on the strategic and operational level will be carried out in the project, specifically:
-structure, responsibilities and procedures for the day-to-day management and co-ordination;-communication within
the partnership;-reporting and evaluation procedures;-risk and quality management-indicate whether the
management is foreseen to be externalised

Please describe activities and deliverables within the work package

F

Activity title

F

Deliverable Title

C.5.1 Periods
Period Number Duration (month) Start Date End Date Reporting Date
1 1 2015-09-15 2016-03-14 2016-03-14
2 1 2016-03-15 2016-09-14 2016-09-14
3 1 2016-09-15 2017-03-14 2017-03-14
4 1 2017-03-15 2017-03-31 2017-03-31
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C.6 Activities outside the Union part of the programme area

If applicable, please list activities to be carried out outside (the Union part of) the programme area. Describe how
these activities will benefit the programme area.What is the added value of activities to be carried out outside (the
Union part of) programme area? If applicable, please list the relevant activities and describe how they will benefit the
programme area.

Total budget of activities to be carried out outside (the

Union part of) the programme area (indicative) B0

(indicative) 0.00
% of total (indicative)

C.7 Indicative time plan

Work packages and

activities 2015-09-15 - 2016-03-14 2016-03-15 - 2016-09-14

| 2015-09 | 2016-03 | 2016-03 | 2016-09 |

W1 —
Activity1.1 —

Work packages and
activities

2016-09-15 - 2017-03-14 2017-03-15 - 2017-03-31

| 201609 | 201703 | 201703 | 201703 |

wP1 —
Activity1.1 —

PART D - Project Budget

D.1 Project budget per co-financing source (fund) - breakdown per partner
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D.2 Project budget - overview per partner/ per budget line

Partner Office and [Travel and :;(t:::}zle Ear Infrastruc
Partner |Abbreviati|Staff costs| administr |accomoda gnd q ': ture &
on ation tion T works
Total 0.00 0.00 0.00 0.00 0.00 0.00
% of Total Budget 100.00 100.00 100.00 100.00 100.00 100.00
ERDF 0.00 0.00 0.00 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00 0.00 0.00 0.00
Partner TOTAL
Partner |Abbreviati BTL?JQET re\(llt\:::le) ELIGIBLE
on BUDGET
Total 0.00 0.00 0.00
100.00% of| 100.00% of
% of Total Budget 100,00 % Total Total
Budget Budget
ERDF 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00
D.3 Project budget - overview per partner/ per period
Partner TOTAL
Partner |Abbreviati| Period 1 Period 2 | Period 3 | Period 4 UL (Net ELIGIBLE
BUDGET | revenue)
on BUDGET
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00
null% of| 100.00% of
% of Total Budget 100.00 100.00 100.00 100.00 100,00 % Total Total
Budget Budget
ERDF 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00 0.00 0.00 0.00 0.00
D.4 Project budget - overview per partner/ per WP
Partner TOTAL
Partner |Abbreviati Ma';‘;%em BTL?DTQé'T re\(,':sae) ELIGIBLE
on BUDGET
Total 0.00 0.00 0.00 0.00
null% of| 100.00% of
% of Total Budget 100.00 100,00 % Total Total
Budget Budget
ERDF 0.00 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00 0.00
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D.5 Project budget - overview per WP/ per period

TOTAL
WP number Period 1 | Period2 | Period3 | Periodsa | JOTAL (Net | b\ |GIBLE
BUDGET | revenue)
BUDGET
Management 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00
null% of| 100.00% of
% of Total Budget 100.00 100.00 100.00 100.00 100,00 % Total Total
Budget Budget
ERDF 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00 0.00 0.00 0.00 0.00
D.6 Project budget - overview per WP/ per budget line
Office and [Travel and ::t:::}zle Equipmen Infrastruc
WP number Staff costs | administr [accomoda pand q Ft, ture &
ation tion R works
services
Management 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00
% of Total Budget 100.00 100.00 100.00 100.00 100.00 100.00
ERDF 0.00 0.00 0.00 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00 0.00 0.00 0.00
ERDF equivalent 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL
WP number BTL?JQIIE-T re‘(l';'sae) ELIGIBLE
BUDGET
Management 0.00 0.00 0.00
Total 0.00 0.00 0.00
100.00% of| 100.00% of
% of Total Budget 100,00 % Total Total
Budget Budget
ERDF 0.00 0.00 0.00
Total EU funds 0.00 0.00 0.00
D.7 In-kind contribution
Partner Amount
Total 0.00
% of Total Budget 100,00 %
ERDF 0.00
Total EU funds 0.00

ERDF equivalent
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PART E - Partner Budget

Name of partner organisation [Rigas dome

Partner ID 452

Legal status public

Type of partner local public authority

Co-financing source ERDF

Outside (the Union part of)

no
the programme area

E.1 Partner budget

Amount

Co-financing Rate

Programme co-financing

0.00

0.00

Partner contribution

0.00

PARTNER TOTAL ELIGIBLE
BUDGET

0.00

E.2 Origin of partner contribution (indicative)

Source of contribution Legal status

% of total partner
contribution

Amount

Rigas dome public

0.00

0.00

sub-total public contribution

0.00

0.00

sub-total private contribution

0.00

0.00

Total

100,00 %

0.00

Partner Total Target Value

0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Jelgavas pilsétas dome

Partner ID

1127

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)
the programme area

no

E.1 Partner budget

Amount Co-financing Rate

Programme co-financing

0.00

0.00

Partner contribution

0.00

PARTNER TOTAL ELIGIBLE
BUDGET

0.00

E.2 Origin of partner contribution (indicative)

Source of contribution |Legal status

contribution

% of total partner

Amount

Jelgavas pilsétas dome

public

0.00

0.00

sub-total public contribution

0.00

0.00

sub-total private contribution

0.00

0.00

Total

100,00 %

0.00

Partner Total Target Value

0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Sé6derhamns kommun

Partner ID

1140

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Séderhamns kommun public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Gavle kommun

Partner ID

1142

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Gavle kommun public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Tartu Linnavalitsus

Partner ID

1144

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Tartu Linnavalitsus public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Helsingin kaupunki

Partner ID

1146

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Helsingin kaupunki public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Turun kaupunki

Partner ID

1148

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Turun kaupunki public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Itdmeren kaupunkien liiton ymparistésihteeristo c/o Turun kaupunki

Partner ID

1150

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of)

the programme area

no

E.1 Partner budget

Amount

Co-financing Rate

Programme co-financing

0.00

0.00

Partner contribution

0.00

PARTNER TOTAL ELIGIBLE
BUDGET

0.00

E.2 Origin of partner contribution (indicative)

Source of contribution

Legal status

% of total partner
contribution

Amount

Itameren kaupunkien liiton
ymparistosihteeristd c/o
Turun kaupunki

public

0.00

0.00

sub-total public contribution

0.00

0.00

sub-total private contribution

0.00

0.00

Total

100,00 %

0.00

Partner Total Target Value

0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Aalto-korkeakoulusaatio

Partner ID

1151

Legal status

public

Type of partner

higher education and research

Co-financing source

ERDF

Outside (the Union part of)

the programme area no
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Aalto-korkeakoulusaatio public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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