PART A - Project summary

A.1 Project identification

Sub-programme Southern Finland - Estonia

Programme priority P3 Well-connected region

Programme priority specific objective 3.1. Improved transport flows of people and goods
Project acronym FinEst Link

Project title Finnish Estonian Transport Link

Project number 505

Name of the lead partner organisation/original language Uudenmaan Liitto

Name of the lead partner organisation/English Helsinki-Uusimaa Regional Council

Project duration 22 months 0  |Start date 2016-07-01

days End date 2018-04-30

A.2 Project summary

Please give a short overview of the project and describe - the common challenge of the programme area you are jointly
tackling in your project; - the main overall objective of the project and the expected change your project will make to the
current situation; - the main outputs you will produce and who will benefit from them; - the approach you plan to take and
why is cross-border/transnational approach needed - what is new/original about it - It has to be written in the style of a press
release. (ComGroup) - Transnational added value & Why do you work in a transnational setting? (ComGroup)

The project will create comprehensive assessment of FinEst Transport Link and a plan for the future fixed link
between Helsinki and Tallinn. The vision of the fixed link is already a reality. It has been discussed by experts,
politicians and the general public for 20 years. The pre-feasibility study in TalsinkiFIX Seed Money project presented a
result that the vision might be also technically and economically possible. All actors involved in Helsinki-Tallinn
transports already have to take this vision into account when planning new investments.

The project focuses in wider Finnish-Estonian perspective, European TEN-T perspective, transport technology
development, environmental aspects and in changing socio-economic context of the emerging twin-city region.
Assessment and development of the fixed link option and its' impacts pave the way for deeper integration of regional
economies, twin-city and regional co-operation, and for achieving better integration in the multimodal cross-border
transport systems with significant impact on lowering the CO2 emissions.

The project will look and explore the required development needs of traffic between Helsinki and Tallinn in the long
run. As a main result it will create preconditions and strategy for 80% saving on travel time of passengers and cargo in
Helsinki-Tallinn link. The project will complement and support actions in other related projects by outlining, analyzing
and assessing the fixed link. It will also assess alternative ways of developing transport operations and physical
infrastructures in the era of digitalization of mobility.

The partnership is based on tri-lateral cross-border cooperation: cities responsible of actual transport nodes, regions
responsible of regional spatial planning, including transport networks, and the state authorities responsible of
national transport policy development and representing national interests towards TEN-T policies.

Budget per Partner

Total budget of the Project is 1 188 000 Euros. It is divided between the partners according to their roles and
responsibilities in the Project: Helsinki-Uusimaa Regional Council, Lead Partner, 380 000 € City of Helsinki, 166 000 €
City of Tallinn, 161 000 € Harju County Government, 66 000 € Ministry of Economic Affairs and Communications,
Estonia, 205 000 € Finnish Transport Agency, 210 000 €
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A.3 Project budget summary

Programm Co Financing Contribution
Public Co Financin
Fundin Co B Private Total Total
Sourceg Amount | Financing | Autom Other Total | contributi | Contributi | Budget
Rate(%) Public Public Public on on
Contrib Contrib Contrib
ERDF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Vil 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Funds
: EXDiP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
quivalent
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Co . .
Partner Financin Public Private Total Total Partner
Partner |Abbrevia| Country | FUND g Of Total | Contribu | Contribu | Contribu | Eligible Status
tion Rate(%) tion tion tion Budget
Uudenma . SuoMml / .
an Liitto Uusimaa FINLAND 0.00 75.00 %| 100.00 % 0.00 0.00 0.00 0.00(public
Helsingin .o |SUOMI/ o g .
kaupunki Helsinki FINLAND 0.00| 75.00%]| 100.00 % 0.00 0.00 0.00 0.00|public
Tallinna
Linnakant |Tallinn EESTI 0.00 85.00 %| 100.00 % 0.00 0.00 0.00 0.00|public
selei
Harju
Maavalits |Harju CG |EESTI 0.00 85.00 %| 100.00 % 0.00 0.00 0.00 0.00(public
us
Liikennevi SUoOMI / .
rasto FTA FINLAND 0.00 75.00 %| 100.00 % 0.00 0.00 0.00 0.00|public
Eesti
Majandus-
ja
Kommuni [MKM EESTI 0.00 85.00 %| 100.00 % 0.00 0.00 0.00 0.00(public
katsiooni
ministeeri
um
Sub Total For Partners Outside 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 500.00 0.00 0.00 0.00 0.00
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PART B - Project partners

B.1 Project partner

Project partner 1
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Partner Role In The Project

LP

Partner Name

Uudenmaan Liitto

Partner Name Engl

Helsinki-Uusimaa Regional Council

Abbreviation Uusimaa

Department

Nuts 1d0 Fl, SUOMI / FINLAND
Nuts 1d2 FI1B, Helsinki-Uusimaa
Nuts I1d3 FI1B1, Helsinki-Uusimaa

Postalcode City

00240 Helsinki

Street Streetnumber

Esterinportti 2 B

Home Page www.uudenmaanliitto.fi
Proj Partner Assimilated no

Vat Number 0201296-1

Recover Vat yes

Other National Identifying Number

Type of Identifying Number

Type of Partner

regional public authority

Co Financing Source ERDF

Co Financing% 75.00
Legal Representative Firstname Ossi

Legal Representative Lastname Savolainen
Legal Representative Email

Legal Representative Telephone

Contact Firstname Sakari
Contact Lastname Saarinen

Contact Email

sakari.saarinen@uudenmaanliitto.fi

Contact Telephone

+358406375934

Legal Status

public

Experiences

Helsinki-Uusimaa Regional Council is a joint regional authority
for the Helsinki-Uusimaa Region.The tasks of the Council
include regional and land-use planning and has set the
improvement of the region's and whole Finland's transnational
accessibility as one of the main goals for the future. The Council
articulates common regional needs, long term development
goals and conditions for sustainable development.
Helsinki-Uusimaa Regional Council has vast experience in
cross-border and transnational projects funded by different
Interreg Programmes. The partner has strong competencies
and has dealt with many transport, mobility and logistics
initiatives and projects. Currently, the Council is involved
several transport and mobility project initiatives; as the Lead
Partner in the North Sea Baltic Connector of Regions (NSB
CoRe) from BSR Interreg programme and as a project partner
in Scandria2Act from BSR Interreg and PASSAGE from Interreg
Europe. As the Lead Partner of FinEst Link project
Helsinki-Uusimaa Regional Council will take care of establishing
and organising Project management procedures and bodies,
and the operational management and communication in the
Project and between the Project and the programme bodies.
Besides the Project management the partner is responsible for
two other work packages, WP5 on Finance models and
governance; and WP6 on Strategic framework and stakeholder
dialogue.

Benefit

Other International Projects
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B.2 Project partner

Project partner 2

Partner Role In The Project

PP

Partner Name

Helsingin kaupunki

Partner Name Engl

City of Helsinki

Abbreviation

Helsinki

Department Economic Development
Nuts 1d0 Fl, SUOMI / FINLAND
Nuts 1d2 FI1B, Helsinki-Uusimaa
Nuts I1d3 FI1B1, Helsinki-Uusimaa

Postalcode City

00099 Helsinki

Street Streetnumber

PL 1 (Pohjois-Esplanadi) 11-13

Home Page www.helsinki.fi
Assimilated Partner no

Vat Numberr FI02012566
Recover Vat no

Other National Identifying Number

Type Of Identifying Number

Type Of Partner

local public authority

Co Financing Source

ERDF

Co Financing%

75.00

Legal Representative Firstname

Marja-Leena

Legal Representative Lastname Rinkineva
Legal Representative Email

Legal Representative Telephone

Contact Firstname Ulla
Contact Lastname Tapaninen

Contact Email

ulla.tapaninen@hel.fi

Contact Telephone

+358 931037350

Legal Status

public

Experiences

City of Helsinki has developed traffic between Helsinki and
Tallinn for decades. EU-funded projects comprise HTTT-P, BSR
Transgovernance, Rail Baltic Growth Corridor, TalsinkiFix and
Twinport | and Il. During the projects Helsinki's knowledge and
expertise in the development, opportunities and problems of
the traffic have been cumulated, and next step is to have more
detailed knowledge of the fixed link. In addition, Helsinki has
deep and long-lasting co-operation with Uusimaa, Tallinn and
Harju, mutual understanding of the importance of the
development of the traffic. In FinEst Link City of Helsinki as
project partner has the responsibility on WP3 on Fixed link
comparative impact analysis together with City of Tallinn. This
WP includes activities that are most relevant for the cities to
study and coordinate in the partnership. The tasks within the
WP3 will be divided between Tallinn and Helsinki. There will be
3-4 studies that will be procured. Tallinn and Helsinki will carry
out themselves the analyses on development strategies
with/without the fixed link, and benchmarking on impact
assessment methods. Furthermore is City of Helsinki involved
in WP1 with responsibility to organise administrative project
meeting(s), and in WP 6 in the creation of the strategic
framework and in organising the stakeholder dialogue, and the
major project events.

Benefit

Other International Projects
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Project partner 3

Partner Role In The Project

PP

Partner Name

Tallinna Linnakantselei

Partner Name Engl

Tallinn City Office

Abbreviation Tallinn
Department

Nuts 1d0 EE, EESTI

Nuts 1d2 EEOO, Eesti

Nuts I1d3 EEOO1, PGhja-Eesti
Postalcode City 15199 Tallinn
Street Streetnumber Vabaduse Valjak 7

Home Page www.tallinn.ee
Assimilated Partner no

Vat Numberr

Recover Vat no

Other National Identifying Number 75014920

Type Of Identifying Number

State and Local Government Office National Registry Number

Type Of Partner

local public authority

Co Financing Source ERDF

Co Financing% 85.00

Legal Representative Firstname Arvo

Legal Representative Lastname Sarapuu
Legal Representative Email

Legal Representative Telephone

Contact Firstname Priit

Contact Lastname Villbach
Contact Email priit.villbach@tallinnlv.ee
Contact Telephone +3726404328
Legal Status public

Experiences

City of Tallinn has close co-operation with City of Helsinki and
with the regional authorities in Harju and Uusimaa in
developing the traffic across the Gulf of Finland. Tallinn has
strong competencies and experience in developing sustainable
transport and mobility in European projects. In FinEst Link City
of Tallinn as project partner has the responsibility on WP3 on
Fixed link comparative impact analysis together with City of
Helsinki. This WP includes activities that are most relevant for
the cities to study and coordinate in the partnership. The tasks
within the WP3 will be divided between Tallinn and Helsinki.
There will be 3-4 studies that will be procured. Tallinn and
Helsinki will carry out themselves the analyses on development
strategies with/without the fixed link, and benchmarking on
impact assessment methods. Furthermore is City of Tallinn
involved in WP1 with responsibility to organise administrative
project meeting(s), and in WP 6 in the creation of the strategic
framework and in organising the stakeholder dialogue, and the
major project events.

Benefit

Other International Projects
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Project partner 4

Partner Role In The Project

PP

Partner Name

Harju Maavalitsus

Partner Name Engl

Harju County Government

Abbreviation Harju CG
Department

Nuts 1d0 EE, EESTI

Nuts 1d2 EEOO, Eesti

Nuts Id3 EEQ01, P&hja-Eesti
Postalcode City 15077 Tallinn

Street Streetnumber

Roosikrantsi 12

Home Page http://harju.maavalitsus.ee
Assimilated Partner no

Vat Numberr

Recover Vat no

Other National Identifying Number 70002452

Type Of Identifying Number

State and Local Government Office National Registry number

Type Of Partner

regional public authority

Co Financing Source ERDF
Co Financing% 85.00
Legal Representative Firstname Olle
Legal Representative Lastname Rajasalu
Legal Representative Email

Legal Representative Telephone

Contact Firstname Kaarel
Contact Lastname Kose

Contact Email

kaarel.kose@harju.maavalitsus.ee

Contact Telephone

+3726118616

Legal Status

public

Experiences

Harju County Government is representative of Estonian
Government on the regional level and will bring regional level
development and land use planning expertise and a necessary
link to official processes into the project. County administration
participates in economic scenario building processes and helps
to identify further regional stakeholders. Harju County
Governor is responsible for organizing regional level public
transport and is a founder of Harju Public Transport Centre.
This is important to take different transport modes into
account assessing the possibilities to save time for travelers
between countries also in short term. Currently Harju County
Government is responsible for Rail Baltic spatial planning
process (Rail Baltic is one of the most vital preconditions for the
fixed link). Harju County Government participated in carrying
out the Pre-Feasibility study of Helsinki-Tallinn fixed link
(TALSINKIFIX) acting as lead partner of EUSBSR Seed Money
Facility project. Harju County Government has wide experience
as a partner in projects financed from different programs in
different financing periods. In this project the partner is
responsible for WP 2 on communications to ensure along with
the Finnish Lead Partner that the visibility of the project and
active communication with all relevant stakeholders happens
equally on both sides of the cross-border region. The partner
has vast experience in communication activities and good
relations with local and national media in Estonia. Lead partner
will be actively involved in ensuring the equal activities on
Finnish side.

Benefit

Other International Projects
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Project partner 5

Partner Role In The Project

PP

Partner Name

Liikennevirasto

Partner Name Engl

Finnish Transport Agency

Abbreviation FTA

Department

Nuts 1d0 Fl, SUOMI / FINLAND
Nuts 1d2 FI1B, Helsinki-Uusimaa
Nuts Id3 FI1B1, Helsinki-Uusimaa

Postalcode City

00521 Helsinki

Street Streetnumber

PL 33 (Opastinsilta) 12 A

Home Page www.liikennevirasto.fi
Assimilated Partner no

Vat Numberr 1010547-1

Recover Vat no

Other National Identifying Number

Type Of Identifying Number

Type Of Partner

national public authority

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Rami

Legal Representative Lastname Metsapelto
Legal Representative Email

Legal Representative Telephone

Contact Firstname Anni
Contact Lastname Rimpildinen

Contact Email

anni.rimpilainen@liikennevirasto.fi

Contact Telephone

+358405061803

Legal Status

public

Experiences

The Finnish Transport Agency enables smooth, efficient and
safe travel and transport. The Agency is responsible for the
overall development of Finland's transport system and
promotes an effective transport system, traffic safety and a
sustainable development of the regions. Finnish Transport
Agency operates under the jurisdiction of the Ministry of
Transport and Communications and has vast experience and
competencies in transport policies and projects. The role and
specific contribution of the Acency in the Project is especially on
transport planning and policies on large scale and thus the it is
is responsible for WP4 together with the Estonian Ministry of
Economic Affairs and Communications. This also ensures that
the process goes forward in synchronized way in both Estonia
and Finland in national transport and mobility plans and
policies.

Benefit

Other International Projects
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Project partner 6

Partner Role In The Project

PP

Partner Name

Eesti Majandus- ja Kommunikatsiooniministeerium

Partner Name Engl

Estonian Ministry of Economic Affairs and Communications

Abbreviation

MKM

Department Transport Development and Investments Department
Nuts 1d0 EE, EESTI

Nuts Id2 EEQO, Eesti

Nuts Id3 EEQ01, P&hja-Eesti

Postalcode City 15072 Tallinn

Street Streetnumber Harju 11

Home Page www.mkm.ee
Assimilated Partner no

Vat Numberr

Recover Vat no

Other National Identifying Number 70003158

Type Of Identifying Number

State and Local Government Office National Registry number

Type Of Partner

national public authority

Co Financing Source ERDF

Co Financing% 85.00

Legal Representative Firstname Ahti

Legal Representative Lastname Kuningas
Legal Representative Email

Legal Representative Telephone

Contact Firstname Toomas
Contact Lastname Hajdak
Contact Email toomas.hajdak@mkm.ee
Contact Telephone +3726256470
Legal Status public

Experiences

The Ministry eloborates national transport policy and has thus
competence and experience in both passenger and cargo
transport planning on the macro level. It also represents
Estonian governments position on national spatial planning.
The role and specific contribution of the Ministry in the Project
is especially on transport planning and policies on large scale
and thus the Ministry is responsible for WP4 together with
Finnish Transport Agency. This also ensures that the process
goes forward in synchronized way in both Estonia and Finland
in national transport and mobility plans and policies.

Benefit

Other International Projects

B.3 Project partner

PART C - Project description

C.1 Project relevance

C.1.1 What are the common territorial challenges that will be tackled by the project Please describe the relevance of your
project for the programme area in terms of common challenges and/or joint assets addressed?
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Gulf of Finland is one of the most heavily trafficked sea areas in the world crossed by more than 8 million people, 1,2
million passenger cars and 300 000 trucks annually. According to estimates the number of passengers between
Helsinki and Tallinn could increase from 8 million today (2013) to over 20 million passengers in ten years. Estimates of
passenger cars and cargo traffic are also huge. Today 30,000 people commute weekly or monthly from Estonia to
Finland. Rail Baltica completed by 2025 will give a further boost to transport demand across the gulf.

On NSB TEN-T CNC Helsinki - Tallinn link is a bottleneck and will be more so in future because of strong growth of
traffic and limited capacities in cities’ terminals and hinterland connections. New terminals and urban transport
investments will be made in Helsinki and in Tallinn. Ferry companies will bring new vessels and capacity to the line. In
addition, new intelligent traffic systems are developed, f.e. for guiding of heavy goods vehicles and passengers with
cars to and from the ferry terminals.

Merging of labour markets between Finland and Estonia is a reality. Benefits and impacts for both economies are
substantial. Income difference is the driver of Estonian labour mobility to Finland. As the income difference will level
out in future, also Finnish labour mobility will grow. There are already marks of this new trend. As economies
integrate more the growth of mobility is no more dependent on income difference. Ferries as a transport system have
a definite limit in shortening of the travel time. Shipping technology do not enable daily commuting. Only fixed link
and fast rail can provide such a service.

The economic benefit from labour and business mobility for both capital regions and countries is significant.
According to estimations the fixed link can directly contribute to the national economies as annual growth of GDP in
Finland is expected to be 1-3% and 1% in Estonia.

C.1.2 What is the projectds approach in addressing these common challenges and/or joint assets and what is new about the
approach the project takes? Please describe new solutions that will be developed during the project and/or existing solutions
that will be adopted and implemented during the project lifetime and in what way the approach goes beyond existing
practice in the sector/programme area/participating countries.

The overall strategy of forming a strong cross-border urban node and an economic hub in Tallinn-Helsinki twin-city
region focuses on improving accessibility and connecting the whole Eastern Baltic Sea area into operational transport
network, thus improving economic potential of Helsinki-Tallinn-Riga axis. The fixed link to Helsinki would have a
magnifying positive effect on Rail Baltica investment as well as enhancing the position of Riga as central urban node
for Fenno-Baltic area. The project partnership is able to organize necessary studies and the interactive process
resulting to well-justified assessment of fixed link.

The core of the approach is the comprehensive assessment on all transport modes and impacts of digitalization,
including the fixed link feasibility study (following requirements set by DG Regio). It includes analysis of needs and
potentials to combine other functions into the tunnel infrastructure, and analysis how digitalization of transports
effects on the tunnel and the overall transport network as physical infrastructures. The comprehensive

assessment and the resulting long term development plan aim to reduce overall uncertainty in the operating
environment faced by the actors of the transport sector. Since the fixed link is a major change and long-term vision in
the connections and accessibility of the cross-border Helsinki-Tallinn link, and more widely in
Finnish-Estonian-Baltic-European connections, and the topic is highly political, well-grounded conclusions based on
studies, assessments and benchmarks are required to feed the stakeholder dialogue involving wider Fenno-Baltic
community.

C.1.3 Why is cross-border/transnational cooperation needed to achieve the projectds objectives and result?Please explain
why the project goals cannot be efficiently reached acting only on a national/regional/local level and/or describe what
benefits the project partners/target groups/project area gain in taking a cross-border / transnational approach.
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The project will create a common cross-border policy advice for large developments in infrastructure. Helsinki-Tallinn
(Uusimaa-Harju) twin-region development and common strategies can only be executed via cross-border
cooperation. The TALSINKIFIX pre-feasibility study showed a significant impact of the fixed link to the economy of
Estonia and Finland and to Eastern Baltic Sea region. More detailed look to the impacts, changes in dynamics of the
economy and transport flows as well as arising opportunities and threats serve to build best possible strategy for
Helsinki-Tallinn regions to maximize the twin-city region effect. The emerging twin-city region has potential of
becoming one of the leading economic centres in Northern Europe. The cross-border project will contribute to the
increased cooperation in joint planning and implementation of infrastructure in the region.

This sort of project is impossible without strong cross-border cooperation. Past cross-border projects, like H-T
TransPlan and TALSINKIFIX, have built the partnership and the agenda for this current project initiative. The project
will improve two main transport nodes, Tallinn and Helsinki as international transport nodes and targeting TEN-T
corridor North Sea - Baltic main corridor. Implementation of the project has especially strong impact on logistics
sector by relieving bottleneck Tallinn-Helsinki, creating new routes and solving modality issues.

The partnership is based on tri-lateral cooperation from both sides of the Gulf of Finland: cities responsible of actual
transport nodes, regions responsible of regional spatial planning, including transport networks, and the state
authorities responsible of national transport policy development and representing national interests towards TEN-T
policies. This partnership ensures the joint and equal process in both countries and the paves the way for active
involvement of all relevant stakeholders to the dialogue on the fixed link.

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them.Cooperation
criteria Please select all that applies to your project

Cooperation criteria Description

The project has been initiated and developed in close
co-operation with all counterparts. The partnership is built on
tri-lateral cross-border cooperation; cities, regions and state
authorities in order to ensure joint and equal process.

Joint Development

All partners will have own jointly agreed roles and
responsibilities in carrying out the project activities. Tasks are

oint Implementation ivided between the partners according to their competencies

Joint Impl tati divided bet th t ding to thei tenci
and interests. WP leaders and Lead partner will coordinate all
activities.

Project management and overall coordination responsibility will
be on Lead partner organisation that will hire project manager
and financial manager for the project. They will coordinate the
work of all partners' staff on the project.

Joint Staffing

Project budget is planned jointly and partner budgets are
formed according to the roles and responsibilities of each

Joint Financing partner. Partners will share the coordination tasks and
financing of the outsourced studies that be will be conducted in
the project.
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C.2 Project focus
C.2.1 Project objectives, expected result and main outputs
Programme priority specific objective

Project main overall objective

What is the main overall objective of the project and how does it link to the programmeds objective?Specify one project main
objective and describe its contribution to the programme priority specific objective.

The project aims to maximize the potential of the Helsinki-Tallinn transport link on TEN-T North Sea Baltic Core
Network Corridor. The main objective of the project is to provide comprehensive analysis covering all modes of
transport and future prospects of digitalization, and a long-term development plan of the fixed link for political
decision-making. Is there a reason to start to prepare implementation of the fixed link project? The plan itself reduces
uncertainty in the operating environment faced by all players of the transport sector. With this main objective the
project will address the following specific objectives: 1) removing mobility barriers and increasing cross-border labour
market and business mobility; 2) reducing environmental impacts of transport; 3) assessing the costs, benefits and
impacts of the fixed link between Helsinki-Tallinn, taking into account impacts and prospects of digitalization in
transports and mobility; 4) prospects of fixed link as a multifunctional channel for cross-border flows and assessing
new innovative financing models for transport infrastructure development; 5) creating a strategic development
framework, with short and long time perspectives, able to incorporate Estonian and Finnish transport policy
strategies, with stakeholders of national and regional levels, and aiming to coordinate with other related
Finnish-Estonian cross-border projects in transport and mobility themes. (eg. TwinPort 2, FinEst Twins, FinEst
SmartMobility, RBIZ). The main objective and specific objectives of project aim to identify and seek long term solutions
to meet the challenges related to the improvement of Helsinki-Tallinn link as part of the wider TEN-T network. The
fixed link as a core of the long-term strategy will be assessed in terms of improving multimodality, reducing CO2
emissions and exploiting benefits of digitalization in transport services.

Programme result

Select one programme result indicator your project will contribute to.

R3.1. Travel time of passengers

Project main result

What is are the projectds main results and how does it they link to the programme result indicator? Specify your one or more
projectds main result and describe its their contribution to the programme result indicator.

The Project's contribution to the result indicators have to be seen in long perspective. Setting preconditions to reach
the target of removing the bottleneck between Finland and Estonia in the long run when the fixed link and the fast rail
connection is in operation, will reduce travel time of passengers from 2,5 hours to even 30 minutes, i.e. ultimately
80% reduction. Similarly the capacity in cargo transportation is very big in shortening delivery times when the fixed
train link is in operation. The fixed link traffic is expected to triple in the first 10 years from 5 to 15 million trips and
ferry transportation is expected to maintain its position and volumes. Potentially 25 000 daily commuters, 5 million
business and leisure trips, 1.3 million passenger cars and 8.4 million tons of cargo is expected after first 10 years of
operation. The impact on transport flows of goods can be considerable also in short run. A clear prospect of the fixed
link encourages transport operators to develop their offers and transportation chains based on Rail Baltica (operative
for cargo in 2017). The results of the studies, assessments and benchmarks conducted in the project, and the
participatory process of stakeholders pave the way for the next steps in the long process of decision making,
planning, and designing the fixed link. These activities are required as part of the comprehensive transport
assessment and a plan which are the main result of the Project for the political decision-makers. The plan and
strategy for decision-makers made by the Project will reduce uncertainty on long term transport and mobility options
and developments in the cross-border region. A strategy and decision-making without well-grounded conclusions
based on feasibility studies on the fixed link would not reduce risks and uncertainties faced by the investors in the
transport sector. By reducing uncertainty the project contributes in short term improvements in passenger
transports.

Project overall objectives

Which are the specific objectives the project will be working towards? Define max. 3 project specific objectives.

Please provide a short explanation on the defined

Title of specific objective specific objectives

Project main outputs Overview table on project outputs as defined in the work plan
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Programme Project main . .

Programme output Project Target | Measurment output AReY o [ Project main
output Ao . S output .
AT indicator Sum Unit quantification output (title)
indicators (s) number

targets (target)

C.2.2 Target groups

Please further specify the target
group/s (e.g., bilingual
elementary schools,
environmental experts, etc.).

Target value Please indicate the
size of the target group you will
reach.

Target group/-s

C.2.3 Durability of project outputs and results

How does will the project ensure that project outputs and result/s have a lasting effect beyond project duration? Please
describe concrete measures (including institutional structures, financial resources, etc.) taken during and after project
implementation to ensure and/or strengthen the durability of the projectas outputs and results. Explain how outputs will be
further used once the project has been finalised and, ilf relevant, explain who will be responsible and/or who will be the
owner of results and outputs.

no Answer given

C.2.4 Transferability of project outputs and results

How does will the project ensure that project outputs and results are applicable and replicable by other
organisations/regions/countries outside of the current partnership? Please describe to what extent it will be possible to
transfer the outputs and results to other organisations/regions/countries outside of the current partnership.

no Answer given

Overview information of the project activity plan

The activity plan to reach the project objectives include the following Work Packages and activities: WP1
MANAGEMENT; project management including administrative and financial management and internal
communication. WP2 COMMUNICATION; external communication activities of the project, dissemination and
promotion of the project results. WP3 FIXED LINK COMPARATIVE IMPACT ANALYSIS; social and economic feasibility
study of the fixed link, including cities development strategies, regional and spatial development, geopolitical and
demographic considerations, cost-benefit analysis. WP4 ECONOMIC AND FINANCIAL FEASIBILITY STUDY OF THE FIXED
LINK; including detailed investment costs, demand estimations, risk evaluation, fiscal analysis. WP5 FINANCE MODELS
AND GOVERNANCE; benchmarking study and evaluation of alternative business and financing models and
governance in realizing mega projects. WP6 STRATEGIC FRAMEWORK AND STAKEHOLDER DIALOGUE; analysis and
strategy framework of future development in cross-border transports and mobility, especially impacts of digitalization
on the planning and development of physical infrastructure; forming a long-term Estonia-Finland mobility strategy
and a plan as the basis for the political decision on the fixed link. This is achieved through extensive stakeholder
dialogue and based on the results of studies. Division of responsibilities on WP's among the partners will be designed
to assure commitment, expertise and balance between Finnish and Estonian interests. Participation of all relevant
public authorities, local, regional and national, is a guarantee of credibility of the results, and thus the durability,
further development of the project results after project life time.

C.3 Project context

C.3.1 How does the project contribute wider strategies and policies? Please describe the projectas contribution to relevant
strategies and policies; in particular, those concerning the project or programme area.

Indicate if the project contributes to a macro-regional strategy and describe in what way.

Description

C.3.2 Synergies

What are the synergies with other past or current EU and other -projects or EU-initiatives the project makes use of?

no Answer given
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C.3.3 Knowledge

How does the project make use of build on available knowledge?

no Answer given

C.4 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.

Horizontal principles Description of the contribution Type of contribution
Sustainable development (environment) neutral
Equal opportunity and non-discrimination neutral
Equality between men and women neutral
Information and communication
technologies el
Low-carbon economy neutral
C.5 Work plan per work packages
Type: Management
WP Nr WP title WP start date WP end date WP Budget
1 Management 2016-07 2018-04
Partners Involvement
WP responsible partner |He|sinki-Uusimaa Regional Council

Describe how the management on the strategic and operational level will be carried out in the project, specifically: -structure,
responsibilities and procedures for the day-to-day management and co-ordination;-communication within the
partnership;-reporting and evaluation procedures;-risk and quality management-indicate whether the management is
foreseen to be externalised

Please describe activities and deliverables within the work package

Activity 1.1 | 03.07.2016 |03.07.2016 0.00

Deliverable 1.1.1 | | 0.00 |03.07.2016

Type: Implementation

WP Nr WP title WP start date WP end date WP Budget

2 2016-07 2018-07

Partners Involvement

WP responsible partner

Summary description and objectives of the work package including explanation of how will partners be involved.

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Choose a
programme
Describe your |indicator to .
Project main output project main (which the Mgasurement Q.uar'itlfy'your Delivery Date
. . unit distribution
output project main
output will
contribute
2.1
Number of
developed and $number.format(
improved '#0.00', i
transport Number $indicator.quanti 2018-07
corridors and ty)
nodes
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Target groups per main outputs

Who will use the main outputs

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Please describe activities and deliverables within the work package

Activity 2.1 | |03.07.2016 |02.07.2018 0.00
Deliverable 2.1.1 | | |0.00 |02.07.2018
Type: Implementation
WP Nr WP title WP start date WP end date WP Budget
3 2016-07 2018-07

Partners Involvement

WP responsible partner

Summary description and objectives of the work package including explanation of how will partners be involved.

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Choose a
programme
Describe your |indicator to .
Project main output project main |which the II\JII:i:surement inl::i'lt)I:)t,iZ?\ur Delivery Date
output project main
output will
contribute
3.1
Number of
developed and $number.format(
improved '#0.00', )
transport Number $indicator.quanti 2018-07
corridors and ty)
nodes
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Target groups per main outputs

Who will use the main outputs

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

Durability and transferability of main outputs

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Please describe activities and deliverables within the work package

Activity 3.1 | |03.07.2016 |02.07.2018 0.00
Deliverable 3.1.1 | | |0.00 |02.07.2018
Type: Communication
WP Nr WP title WP start date WP end date WP Budget
4 Communication 2016-07 2018-07

Partners Involvement

WP responsible partner

Summary description and objectives of the workpackage including explanation of how will partners be involved of activities
carried out and contribution of each partner.

Communication objectives - What |Approach/Tactics - How do you plan

Project specific objectives can communications do to reach a |to reach the communication
specific project objective? objective?

Please describe activities and deliverables within the work package

Activity 4.1 | |03.07.2016 |02.07.2018 0.00

Deliverable 4.1.1 | | 0.00 [02.07.2018

C.5.1 Periods

Period Number Duration (month) Start Date End Date Reporting Date

1 1 2016-07-03 2017-01-02 2017-01-02
2 1 2017-01-03 2017-07-02 2017-07-02
3 1 2017-07-03 2018-01-02 2018-01-02
4 1 2018-01-03 2018-07-02 2018-07-02

C.6 Activities outside the Union part of the programme area

If applicable, please list activities to be carried out outside (the Union part of) the programme area. Describe how these
activities will benefit the programme area.What is the added value of activities to be carried out outside (the Union part of)
programme area? If applicable, please list the relevant activities and describe how they will benefit the programme area.

Total budget of activities to be carried out outside (the Union

part of) the programme area (indicative) 0.00

(indicative) 0.00

% of total (indicative)
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C.7 Indicative time plan

section removed
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PART D - Project Budget

D.1 Project budget per co-financing source (fund) - breakdown per partner

Partner Programme Co-financing Contribution
AbE?gfl?aetrion Country ERDF CO-FinaEnEEan(perce PercenEaESFOf et Public Contribution CorF:trrth?lEfion Total Contribution Total Elig
Uusimaa SUOMI / FINLAND 0,00 75,00 % 100,00 % 0,00 0,00 0,00
Helsinki SUOMI / FINLAND 0,00 75,00 % 100,00 % 0,00 0,00 0,00
Tallinn EESTI 0,00 85,00 % 100,00 % 0,00 0,00 0,00
Harju CG EESTI 0,00 85,00 % 100,00 % 0,00 0,00 0,00
FTA SUOMI / FINLAND 0,00 75,00 % 100,00 % 0,00 0,00 0,00
MKM EESTI 0,00 85,00 % 100,00 % 0,00 0,00 0,00
Sub-total For Partners Inside 0,00 -- 100,00 % 0,00 0,00 0,00
Sub-total For Partners Outside 0,00 -- 100,00 % 0,00 0,00 0,00
Total 0,00 -- 100,00 % 0,00 0,00 0,00
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D.2 Project budget - overview per partner/ per budget line

' . ) External
Par“?er. el iy Staff costs Offlge anq e anq expertise and Equipment it ssiLisil i & Total Budget Net Revenue Total Eli
Abbreviation Source administration | accomodation services works
Uusimaa ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Helsinki ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Tallinn ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Harju CG ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
FTA ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
MKM ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Total 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,
Percentage Of Total Budget 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % 100,000 00.00%0ff  100,0
Total Budget Total
' . ; External ) . )
Co-financing Office and Travel and : . Infrastructure & [ Sum Financed Decreasing Net | Total Fina
Staff costs - - . expertise and Equipment
Source administration accomodation services works Budget Revenue Budge
ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
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D.3 Project budget - overview per partner/ per period

AbE?gfl?:trion Co-financing Source Period 1 Period 2 Period 3 Period 4 Total Budget Net Revenue Total Eligi
Uusimaa ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Helsinki ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Tallinn ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Harju CG ERDF 0,00 0,00 0,00 0,00 0,00 0,00
FTA ERDF 0,00 0,00 0,00 0,00 0,00 0,00
MKM ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Total 0,00 0,00 0,00 0,00 0,00 0,00
Percentage Of Total Budget 100,00 % 100,00 % 100,00 % 100,00 % 100,00 %| 10000% OBfqucg:tl .
Co-financing Source Period 1 Period 2 Period 3 Period 4 Total Financed Budg
ERDF 0,00 0,00 0,00 0,00
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D.4 Project budget - overview per partner/ per WP

AbE?g/?aetrion Co-financing Source WP M WP T1 WP T2 WP C Total Budget Net Revenue Total Eligi
Uusimaa ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Helsinki ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Tallinn ERDF 0,00 0,00 0,00 0,00 0,00 0,00
Harju CG ERDF 0,00 0,00 0,00 0,00 0,00 0,00
FTA ERDF 0,00 0,00 0,00 0,00 0,00 0,00
MKM ERDF 0,00 0,00 0,00 0,00 0,00 0,00
ol [ eeo[ oo oo oo oo oo
Percentage Of Total Budget 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % 12Dt OJULOgt:t' 10036iC
Co-financing Source WP M WP T1 WP T2 WP C Total Financed Budg
ERDF 0,00 0,00 0,00 0,00
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D.5 Project budget - overview per WP/ per period

WP Number Staff costs QD EITe UG ex Eg:g;r;aa:nd Equipment [T SHUEHTE & Total Budget Net Revenue Total Eli
administration accomodation F;ervices quip works g &
WP M 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
WP T1 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
WP T2 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
WP C 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
Percentage Of 7 @ 7 o . 7 100,00 % Of Total| 100,00 % C
Total Budget 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % 100,00 % Budget i
' . ) External ) . )
Co-financing Office and Travel and : . Infrastructure & [ Sum Financed Decreasing Net | Total Fina
Staff costs - - : expertise and Equipment
Source administration accomodation services works Budget Revenue Budge
ERDF 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

Page 22 of 30



D.6 Project budget - overview per WP/ per budget line

WP Number Period 1 Period 2 Period 3 Period 4 Total Budget Net Revenue Total Eligib
WP M 0,00 0,00 0,00 0,00 0,00 0,00
WP T1 0,00 0,00 0,00 0,00 0,00 0,00
WP T2 0,00 0,00 0,00 0,00 0,00 0,00
WP C 0,00 0,00 0,00 0,00 0,00 0,00

Co-financing Source Period 1 Period 2 Period 3 Period 4 Total Financed Budg
ERDF 0,00 0,00 0,00 0,00
ERDF Equivalent 0,00 0,00 0,00 0,00
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D.7 In-kind contribution

Partner Abbreviation Amount
Uusimaa 0,00
Helsinki 0,00
Tallinn 0,00
Harju CG 0,00
FTA 0,00
MKM 0,00
‘Percentage Of Total Budget ‘ 100,00 %\
Co-financing Source Amount
ERDF 0,00
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PART E - Partner Budget

Name of partner organisation

Uudenmaan Liitto

Partner ID

1

Legal status

public

Type of partner

regional public authority

Co-financing source

ERDF

Outside (the Union part of) the
programme area

yes

E.1 Partner budget

Amount Co-financing Rate

Programme co-financing

0.00

75.00

Partner contribution

0.00

PARTNER TOTAL ELIGIBLE
BUDGET

0.00

E.2 Origin of partner contribution (indicative)

Source of contribution Legal status

% of total partner

contribution Amount

Uudenmaan Liitto

public 0.00

0.00

sub-total public contribution

0.00

0.00

sub-total private contribution

0.00

0.00

Total

100,00 %

0.00

Partner Total Target Value

0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Helsingin kaupunki

Partner ID

2

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of) the

programme area yes
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 75.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Helsingin kaupunki public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Tallinna Linnakantselei

Partner ID

3

Legal status

public

Type of partner

local public authority

Co-financing source

ERDF

Outside (the Union part of) the

programme area yes
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 85.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Tallinna Linnakantselei public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Harju Maavalitsus

Partner ID

4

Legal status

public

Type of partner

regional public authority

Co-financing source

ERDF

Outside (the Union part of) the

programme area yes
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 85.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Harju Maavalitsus public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Liikennevirasto

Partner ID

5

Legal status

public

Type of partner

national public authority

Co-financing source

ERDF

Outside (the Union part of) the

programme area yes
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 75.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE 0.00
BUDGET
E.2 Origin of partner contribution (indicative)
Source of contribution Legal status Z‘(’)g:;%?:igsrmer Amount
Liikennevirasto public 0.00 0.00
sub-total public contribution 0.00 0.00
sub-total private contribution 0.00 0.00
Total 100,00 % 0.00
Partner Total Target Value 0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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Name of partner organisation

Eesti Majandus- ja Kommunikatsiooniministeerium

Partner ID

6

Legal status

public

Type of partner

national public authority

Co-financing source

ERDF

programme area

Outside (the Union part of) the

yes

E.1 Partner budget

Amount

Co-financing Rate

Programme co-financing

0.00

85.00

Partner contribution

0.00

PARTNER TOTAL ELIGIBLE
BUDGET

0.00

E.2 Origin of partner contribution (indicative)

Source of contribution

Legal status

% of total partner
contribution

Amount

Eesti Majandus- ja
Kommunikatsiooniministeeriu
m

public

0.00

0.00

sub-total public contribution

0.00

0.00

sub-total private contribution

0.00

0.00

Total

100,00 %

0.00

Partner Total Target Value

0.00

E.3 In-kind contribution

Is there any in-kind contribution included in the project budget for this partner?

no

E.4 Partner budget - breakdown per budget line (indicative)

Staff costs

Are you using the flat rate for staff costs?

no

Office and administration

Office and administration costs - real costs

Are you using the flat rate for administration costs?

no
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