GENERAL TIME SCHEDULE & PLANNED VISITS MARCEL* / june 2 2016
(*exact dates for visits are intentional, but could change)

VISIT 1: may 29 - may 31 (2 nights)
introduction & brainstorm

VISIT 2 + 3: august 14 - september 14 (+ 27 nights)
august 15: discussing input & objectlists, brainstorm part 2
august 29: presentation of sketch design (unfinished)
september 12: presentation of preliminary design
september 13: meeting with graphic designer, lighting designer, video editor

september 15th - oktober 15th: online sessions with Klas about technical drawings
(If necessary: visit of Klas to Amsterdam)

VISIT 4: october 2 - october 5 (3 nights)
update with curatorial team
update with Klas about technical drawings
meeting with graphic designer, lighting designer, video editor

oktober 15: set of drawings for quotation finished
november 1: quotations should be received. All cost to be gathered of light, video,
graphics, construction.

VISIT 5: november 13 - november 16 (3 nights)
update with curatorial team & with Klas about technical drawings
update about the quotations, alternate the design, if necessary
meeting with graphic designer, lighting designer, video editor

november 31 : last drawings for final design finished
december 1 : start of production.

VISIT 6: december 11- december 14 (3 nights)
update with curatorial team
meeting with graphic designer, lighting designer, video editor

VISIT 7: january 15 - january 18 (3 nights)
update with curatorial team
meeting with graphic designer, lighting designer, video editor

february 1: start of construction
february 8: start of installation of objects

VISIT 8: february 6 - february 15 (9 nights)
guiding the installation & lighting
update with curatorial team
meeting with graphic designer, lighting designer, movie editor

VISIT 9: february 20 - march 2 (12 nights)
guiding the installation & lighting
update with team
meeting with graphic designer, lighting designer, movie editor

march 1: opening of exhibition



